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1.0 Introduction

The State of Florida Public Transit Block Grant Program was enacted by the Florida Legislature
to provide a stable source of state funding for public transportation.  The Block Grant Program
requires public transit service providers to develop and adopt a Transit Development Plan
(TDP).  A TDP major update is required every five years and annual TDP updates are required
in interim years.  TDP updates must be submitted to the Florida Department of Transportation
(FDOT) by September 1st of each year.

This fiscal year (FY) 2011 – 2020 TDP Annual Update is being prepared to report the level of
progress on the FY 2010 – 2019 TDP Major Update.  The TDP Major Update was completed by
Miami-Dade Transit (MDT) in December 2009.  Furthermore, any revisions that have been
made to the ten year implementation plan of the FY 2010 – 2019 TDP Major Update are
provided to include a new tenth year or FY 2020.

The TDP Annual Update presents the operational and capital improvement needs of MDT and
also serves as a planning tool to project future MDT needs for the implementation and operation
of transit service.  This TDP Annual Update meets the requirements and is in accordance with
Rule Chapter 14-73, Florida Administrative Code (FAC).

1.1 Purpose

FDOT has established guidelines stating that a TDP annual update contain the following
information and content:

¶ Past year’s accomplishments compared to the original implementation program;

¶ Analysis of any discrepancies between the plan and its implementation for the past year and
steps that will be taken to attain original goals and objectives;

¶ Any revisions to the implementation program for the coming year (FY 2010);

¶ Revised implementation program for the 2009 TDP;

¶ Added recommendations for the new tenth year (FY 2020) of the updated plan;

¶ A revised financial plan; and,

¶ A revised list of projects or services needed to meet the goals and objectives, including
projects for which funding may not have been identified.

1.2 TDP Adoption Process

Following the completion of the TDP Annual Update, per rule requirement, the TDP must
officially be adopted by the agency’s governing body.  Customarily, County and local
commissioners adopt the TDPs of the transit agencies operating as a part of those general
purpose governments.

The TDP Annual Update will be presented to the Board of County Commissioners for formal
adoption in 2010.
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2.0 Miami-Dade Transit System Overview

Miami-Dade Transit operates the 14th largest transit system in the United States and is the
largest transit system in the State of Florida.  MDT is one of the largest departments in Miami-
Dade County government.  MDT operates four (4) transit modes of service: bus (Metrobus),
heavy rail (Metrorail), automated guideway (Metromover), and demand-response service
(Special Transportation Services or STS).

Together these modes comprise an integrated multi-modal transit system for Miami-Dade
County and record more than 326,000 daily (weekday) boardings on the MDT system while STS
daily average is approximately 5,300.  Table 2-1 presents MDT service characteristics by transit
mode.   The MDT Table of Organization is found in Figure 2-1 and Figure 2-2 presents the
current MDT service area coverage map.

Table 2-1:  MDT Service Characteristics by Transit Mode, 2009
System

Characteristics Metrobus Metrorail Metromover STS

Operating Hours 24 hours1 5:00am - 12:00am 5:00am - 12:20am 24 hours

Number of Routes 932 1 3 Demand Response

No. of Stations/Stops 8,943 22 20 N/A

Peak Headways 7½ - 60 minutes 7½ minutes 1½ - 3 minutes (Pick up +/-30
minutes of

scheduled time)
Midday Headways 12 - 60 minutes 15 minutes 1½ - 3 minutes

Weekend Headways 12 - 60 minutes 30 minutes 1½ - 3 minutes

Routes Miles 2,615 round trip
miles 22.4 miles 4.4 miles N/A

Peak Vehicle
Requirements 680 84 21 276

Total Fleet Size
(Section 15 Report)

816
(741 full-size/ 75

minibus)
136 29

355 (176 sedans,
70 vans, 109 lift
equipped vans)

Annual Revenue Miles 29,189,472 6,743,641 1,126,255 13,084,419

Annual Boardings 75,608,000 18,244,476 8,100,144 1,491,924

Park-Ride Spaces 2,671 9,658 0 N/A

Annual Operating
Expenses $334,727,320 $78,399,299 $23,265,217 $44,522,040

Annual Operating
Revenues $78,370,758 $15,646,396 $0 $6,958,585

Annual Revenues
(Other)3 $8,052,752 $0 $0 N/A

Base Fare $2.00 $2.00 Free $3.00
Source:  National Transit Database, Miami-Dade Transit, April 2010

1 Seven Metrobus routes (L, S, 3, 11, 27, 38/Busway MAX, 77) operate 24 hours per day. Two other routes,
246/Night Owl and 500/Midnight Owl, provide hourly bus service approximately between 12:00 am - 5:30 am.
2 91 Metrobus operated routes plus two contracted routes.
3 All transit revenues derived from advertising and concessions are reported here (including Metrorail/Metromover).
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Figure 2-1:  MDT Table of Organization
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Figure 2-2:  MDT Service Area Coverage Map
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2.1 Metrobus

Metrobus is a fixed route bus service that MDT operates seven (7) days a week, twenty-four
hours per day.  A total of ninety-one (91) routes comprise MDT’s regular bus service structure
as served by a total fleet of 816 buses and two (2) contracted routes with seven (7) buses.
Figure 2-3 illustrates the MDT Metrobus system route map as of December 2009.

2.2 Metrorail

Metrorail provides service to 22 stations on a 22.4-mile heavy rail electrified line.  The Metrorail
system operates primarily on elevated structure and interfaces with two other passenger rail
systems at the Tri-Rail (Commuter Rail), Brickell and Government Center Stations
(Metromover).  MDT maintains a total fleet of 136 Metrorail vehicles.  Metrorail currently
operates weekday service between 5:00 a.m. and 12:00 a.m. (total trip time is 48 minutes from
terminus to terminus) with 7½-minute AM/PM peak headways, and 15 minutes during the
midday and 30 minutes during evening hours.  Weekend and holiday service operates with
headways of 30 minutes.  Figure 2-4 illustrates the MDT Metrorail system route map as of
December 2009.

2.3 Metromover

The MDT Automated People-Mover system (APM) or Metromover includes an elevated system
that services 21 stations to include the downtown Miami core area (Downtown Loop), the
Adrienne Arsht Center in the north (Omni Loop); and the Brickell area to the south (Brickell
Loop).  MDT maintains a fleet of 29 Metromover vehicles.  Metromover operates free of charge
and stops at 21 wheelchair-accessible stations from the School Board area to Brickell, serving
major destination throughout Downtown Miami.  Metromover’s inner and outer loops operate
from 5:00 a.m. to 12:20 a.m., seven days a week.  During the AM/PM peak period, service
frequency is every 90 seconds, and every 3 minutes during the off-peak hours, as well as
weekends and holidays. Figure 2-5 illustrates the MDT Metromover system route map as of
December 2009.

2.4 Special Transportation Services

MDT also operates a demand-response service known as Special Transportation Service
(STS).  STS is a shared-ride, door-to-door transportation service for qualified individuals with
disabilities who are unable to utilize the accessible fixed-route transit system.  Service is
provided by sedans, vans and lift-equipped vehicles, seven days a week, 24 hours per day.

Presently, there are 355 vehicles (sedans, standard vans, minivans, and wheelchair lift-
equipped vans) available for ambulatory transportation.  Currently, these vehicles are privately
contracted.  There are more than 25,456 eligible clients enrolled in the STS program including
both ambulatory and non-ambulatory clients.
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Figure 2-3:  MDT Metrobus Route Map
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Figure 2-4:  MDT Metrorail System 2010

Source: Miami-Dade Transit, 2010



Annual Update
2.0 - Miami-Dade Transit System Overview

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 1  -  2 0 2 0
2-7

Figure 2-5:  MDT Metromover System 2010

Source: Miami-Dade Transit, 2010

2.5 Miami-Dade Transit Passenger Fare Structure

In June 2009, MDT transitioned to a new passenger fare collection system which no longer
accepts tokens or currency as fare payment for Metrorail known as the EASY Card.  The EASY
Card is an automated fare collection system and the first of its kind in the State of Florida.
Additionally, cash fare payments may also be made on Metrobus.  MDT passengers are now
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required to load the contactless MDT EASY Card.  These cards are purchased at a fee of $2
and loaded with appropriate fare amounts for passage.  Table 2-2 presents the current fare
structure as of December 2009.

Table 2-2:  MDT Fare Structure Summary, December 2009
Regular Fare Reduced Fare1

Metrobus $2 $1

Express Bus $2.35 $1.15

Shuttle Bus2 25¢ 10¢

Metrorail $2 $1

Metrorail daily parking fee $4 No Discount Available

Metrorail monthly parking permit $103 No Discount Available

Metromover Free Free

Special Transportation Service (STS) $3 No Discount Available

Bus-to-Bus Transfer Free4 Free 4

Bus-to-Express Bus Transfer 35¢ upgrade 4 15¢ upgrade 4

Bus-to-Rail Transfer 50¢ 4 25¢ 4

Rail-to-Bus Transfer 50¢ 4 25¢ 4

Shuttle Bus-to-Bus Transfer $1.75 upgrade 4 90¢ upgrade 4

Shuttle Bus-to-Express Bus Transfer $2.10 upgrade 4 $1.05 upgrade 4

1-Month Pass $100 Not applicable

Discount 1-Month Pass $50 Not applicable

1-Month Pass - Group Discount 4-99 passes $90 Not applicable

1-Month Pass - Group Discount 100 or more passes $85 Not applicable

7-Day Pass $26 $13

1-Day Pass $5 $2.50

College/Adult Education Center Monthly Pass $50 Not applicable

Golden Passport or Patriot Passport Free Free

Source: Miami-Dade Transit, 2010

1
Discount fare is available for Medicare recipients, most people with disabilities, and local students in grades 1-12 when using the

EASY Card for discount-fare riders.
2

7 Shuttles: 123/South Beach Local, 211/Overtown Circulator, 212/Sweetwater Circulator, 248/Brickell Key Shuttle, 249/Coconut
Grove Circulator, 254/Brownsville Circulator/ 286 North Point Circulator
3

Only available with the purchase of a monthly pass.
4
  Transfer fee is free within 3 hours of first boarding up to two busses travelling in the same direction.
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3.0 Public Involvement

Miami-Dade Transit fully encourages public involvement and participation in the development of
the People’s Transportation Plan (PTP) and other transportation-related issues, conducting
interactive presentations with communities across the county.  MDT’s mission includes
developing a proactive public involvement process that provides complete information, timely
public notice, and full public access to key decisions.

The TDP Public Involvement Plan (PIP) outlines the various coordination efforts that MDT
employs to obtain both public and stakeholder input.  This input facilitates public consensus and
direction for the TDP development.  Throughout the development of the TDP Annual Update,
efforts were made to include and actively engage Miami-Dade County citizens to identify the
mobility needs of residents and visitors.  The TDP PIP includes several different elements,
including formal meetings with technical advisory committees, and coordination with the
workforce board within Miami-Dade County.  This chapter identifies and summarizes specific
public involvement activities conducted for the TDP Major Update.

3.1 Public Involvement Objectives

Miami-Dade Transit has developed a public involvement plan for the preparation of the TDP and
is provided in the Appendix A-2 of this report.  The TDP PIP objectives include the following:

¶ Ensure early, frequent and continuous communication with the public and other stakeholders.

¶ Provide meaningful opportunities for public input and systematic follow-through to address
issues and ideas identified by the public.

¶ Promote MDT project benefits to the community.

¶ Promote an on-going public partnership to ensure transportation benefits are considered
within the context of the communities directly impacted by MDT’s projects.

3.2 Stakeholder Coordination

MDT actively engages transportation related advisory committees throughout the development
of the TDP.  The intent of these committees is to provide comprehensive county and regional
perspectives on issues directly related to the nature of the review committee.  These review
committees share input, recommendations, and technical guidance on transportation related
issues within the TDP.  The review committees are comprised of government appointees,
elected officials, as well as, citizens throughout the County.

MDT will attend the following regularly scheduled committee meetings as informational agenda
or action items to present the TDP Annual Update, seek stakeholder input and address
questions and comments related to its development:

¶ Citizens Transportation Advisory Committee (CTAC)

¶ Transportation Planning Technical Advisory Committee (TPTAC)

¶ Transportation, Infrastructure, and Roads Committee (TIRC)

¶ Miami-Dade County Board of County Commissioners (BCC)
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Table 3-1 provides a summary of the TDP Review Committee Meetings.

Table 3-1:  TDP Review Committee Meeting Schedule (2010)
Review Committee Meeting Date

CTAC June 23, 2010

TPTAC June 2, 2010

TIRC June 9, 2010

BCC July 8, 2010

3.3 Community Involvement

Through coordinated county-wide efforts MDT continues to provide early and ongoing public
involvement opportunities to the residents of Miami-Dade County.  Opportunities for community
outreach take the form of many different forums and outlets already set in place by the County.
The TDP PIP ensures that the perspectives, opinions, and concerns of the public will be heard
and addressed.  The following list provides the various community outreach opportunities MDT
conducted that has assisted in the development of the TDP Annual Update:

¶ Presentations and outreach at Senior Centers, local High Schools, Colleges, Universities,
County Facilities, Municipalities, Commissioners’ District Offices, Public Libraries, Miami
International Airport, Neighborhood Associations and Community Based Organizations.

¶ Presentations to Metropolitan Planning Organization (MPO) Committees

¶ MDT 2nd Annual Transit Summit

¶ Outreach at select MDT Metrobus Transfer Points and Metrorail stations

¶ Miami Intermodal Center/Earlington Heights Connector Workshop

¶ EASY Card Implementation Outreach

¶ 95 Express Presentation

¶ Census Presentations

¶ Local Festivals

3.3.1 South Florida Workforce Coordination

The South Florida Workforce (SFW) was enacted in 2000 by the Florida Legislature under the
Workforce Innovation Act to provide youth, employment, and business enterprise development
services.  The SFWB coordinates workforce planning and quality training services for job
seekers and businesses located in Miami-Dade County.  MDT will actively seek agency input
from the SFW through direct coordination with the Executive Director and organizational
members.  The SFW has been provided hard copies of the Draft TDP Annual Update for review
and comment.

Additional coordination efforts with the South Florida Workforce Board continue to occur
regularly through the Welfare-to-Work Program, which includes the provision of transit service to
areas not usually served by MDT.  Through this program, MDT receives input on specific transit
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needs for consideration of adjustment and/or implementation of existing transit services in
response to these needs.

3.3.2 3-1-1 Information System

The Government Information 3-1-1 Answer Center operates to provide county residents with
information regarding government services and programs available.  Callers receive personal
service in English, Spanish, or Creole, to answer questions and provide information on non-
emergency issues such as trash collection days, property taxes, after school programs, transit
routes, and other countywide services.  The 3-1-1 Answer Center is free of charge and available
six (6) days a week at varying operation times.  Calls are received Monday through Friday from
7 am to 8 pm and on Saturdays 8 am to 5 pm.

This system serves as a main point of telephone contact for residents to inquire about MDT
transit services and provide feedback.  This feedback has allowed MDT to continue to make
customer service a priority and to better understand the transportation needs of its ridership
while planning for the future.   This input is then utilized for the development of the TDP.

3.3.3 Miami-Dade Transit Website

MDT maintains a comprehensive website to provide the community with easily accessible up-to-
date system information (www.miamidade.gov/transit/).  Furthermore, the website provides the
public the ability to contact MDT, learn about services, and provide input.  MDT utilizes the
website to post the TDP document for public review and reference.

3.3.4 Second Annual Transit Summit

Miami Dade County conducted the Second Annual Transit Summit in November 2009 at the
Miami-Dade County Commission Chambers.  The event was attended by hundreds who
participated in person or watched the summit live on Miami-Dade TV or via webcast.
Participants learned about the status of various MDT service initiatives and transit capital
improvement projects.  Meeting participants were also given the opportunity to provide input on
future transit plans by calling in or submitting comments through an online feedback form.
Comments received were responded to via transit portal.

http://www.miamidade.gov/transit/
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4.0 Past Year’s Accomplishments (FY 2009)

Throughout FY 2009 MDT has achieved a number of notable accomplishments that seek to
improve customer convenience while also assuring the operation of an efficient, responsive, and
financially sustainable transit system.  The following achievements are categorized as part of
this TDP Annual Update according to the type of improvement related to service operations,
capital investment, and passenger information/convenience.

4.1 Service Operations

4.1.1 New Bus Service Routes

Airport Flyer:  In December 2009, MDT unveiled an express bus service route from Miami
International Airport (MIA) to the area’s most popular tourist destination -- Miami Beach.  The
new express bus route known as the Airport Flyer provides bi-directional service between MIA
and Miami Beach, with an additional stop at the Earlington Heights Metrorail station.  Funded
with grant monies from the Federal Transit Administration (FTA), the Airport Flyer provides the
nearly 4.8 million South Florida visitors traveling to Miami Beach with access to a rapid,
affordable, and reliable transportation option.  The Airport Flyer operates daily on 30 minute
headways between the hours of 6 AM and 11:30 PM, and costs the rider $2.35 per boarding.

I-95 Dade-Broward Express:  In January 2010, Miami-Dade Transit partnered with Broward
County Transit (BCT) to provide commuter express transit service to increase connectivity
between the two counties.  MDT operates express routes in Broward County from the Broward
Boulevard Park and Ride Lot and the Sheridan Street Park and Ride Lot with direct service to
Downtown Miami.  The I-95 Dade-Broward Express Bus routes are especially geared towards
working commuters and departures are scheduled every 15 minutes during morning and
evening peak travel period.  The cost to the rider is $2.35 per boarding.

Kendall Cruiser:  The project will extend 9.5 miles from Dadeland North Metrorail station to SW
162nd Avenue along Kendall Drive (SW 88th Street). The alignment will have a total of 22 stops.
The service will feature nine stylized distinctly branded environmentally friendly sixty foot hybrid
diesel-electric New Flyer buses.  The vehicles will also have Wi-Fi service available for patrons.
Solar powered real-time passenger information will be provided at certain stops along the
corridor.  The cost to the rider is $2.35 per boarding.  Implementation is set to begin in June
2010.

4.1.2 Metrobus On-Time Performance

Metrobus on-time performance has increased with an almost 10 percent (10%) improvement
from 2008.

Mean distance between failures has increased for Metrobus due to an enhanced preventive
maintenance program that identifies mechanical issues before failures result.  For FY 2008-
2009 the mean distance between failures has increased by 6.4 percent.  For FY 2009-2010, to
date, the mean distance between failures has increased to 25.6 percent.

4.1.3 Bus Service Restructuring

A major initiative being undertaken by MDT is to improve Metrobus service efficiency through a
restructuring of the Metrobus route system while minimizing the impact to customers.  In
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December 2009, MDT implemented service route adjustments to improve overall service
performance while maintaining existing service area coverage.  The estimated transit operating
cost savings as a result of this effort is approximately $12.3 million annually.  The new modified
grid system was based upon ridership data obtained from the Automated Passenger Counter
(APC), Easy Card as well as coordination with local municipal transit services and the
Metropolitan Planning Organization (MPO) to maximize interconnectivity and efficiency.

4.1.4 Miami-Dade Transit Service Standards

Miami-Dade Transit established specific transit service standards for bus service to assess
annual operational performance. These newly revised service standards were adopted by the
Miami-Dade Board of County Commissioners in November 2009.

4.2 Capital Improvements

4.2.1 Miami Intermodal Center-Earlington Heights Connector

Construction of the 2.4-mile Miami Intermodal Center (MIC)-Earlington Heights Metrorail
extension continues to proceed on schedule and will be open for service in 2012.  This project
will provide a Metrorail connection between the MIC at the Miami International Airport and the
existing Earlington Heights Metrorail Station.  Included in the project is a new Metrorail Station
located at the MIC to serve as a multimodal transfer hub for Metrobus, Metrorail, Tri-Rail, future
expansion of Amtrak, and other chartered services such as an intercity bus line.  The building of
the track is progressing vertically with columns and elevator walls.  Plumbing and electrical
roughing is under way at columns, bent beams and intermediate slabs.  As of December 2009,
work accomplished so far includes the following: assembly and installation of steel forms,
installation of new concrete poles, field and laboratory testing of drilled shaft and augercast pile
grout and concrete materials, and density compaction testing on the backfill around the pile
caps.  The Preliminary Design Train Control (excluding EHT) is 60% complete.  Preliminary
Design Power Distribution System is also at 60% completion.  Project completion date is
scheduled for May 2012.

4.2.2 Procurement of New Metrobus Vehicles

A purchase order for Phase 1 of the procurement of thirteen 40 foot hybrid buses was released
by MDT in June 2009.  Production of hybrid buses has begun and a delivery schedule rate of
four hybrid buses per week is anticipated.  Phase 2 includes the procurement of twenty-five 60
foot hybrid buses.  Of this amount, sixteen will be used for the I-95 Express Bus project and
nine for the Kendall Enhanced bus service.  Hybrid vehicles will be purchased to replace all
future bus fleet as they reach retirement age.

4.2.3 Metrorail New Vehicle Replacement

Miami-Dade County made the decision to pursue the procurement of new Metrorail cars as
opposed to rehabilitation of the existing 136 rail car fleet.  The Board of County Commissioners
has approved procurement of 136 new Metrorail vehicles at a cost of $401.4 million.  The new
Metrorail vehicles will include more passenger inspired comfort interior features and a self-
diagnostic system for early identification of mechanical issues. By December 2009, the RFP 654
proposals were received (9/25/09) and the selection Committee Team members met to evaluate
Commercial, Systems Descriptions, Management Support, Inspection and testing,
Communications, Software Systems, Systems Support and Systems Assurances Sections.
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Work is about 22% complete. The replacement of the entire fleet will occur over the next nine
years, with vehicles scheduled to begin arriving in the second quarter of 2013. The project is
expected to be completed by March 2019.

4.2.4 Metromover Replacement Cars

Miami-Dade Transit has completed the replacement of its original 12 Metromover cars.  This
has contributed to improved Metromover reliability and passenger comfort.  Since
implementation, Metromover cars now travel on average about 40 percent further before
experiencing any mechanical failures.  There has also been a decrease in the percentage of
Metromover vehicles that were inoperable at any given time.  In addition, another seventeen
vehicles are expected for Phase 2 of procurement for a total of twenty-nine new vehicles.  The
vehicles will begin arriving in July 2010 through the beginning of 2012.  The additional
seventeen cars are scheduled to be put into service by mid FY 2012.

4.2.5 Lehman Yard Rehabilitation – Expansion Phase 1

MDT will construct five storage tracks and two Maintenance of Way (MOW) tracks at the existing
Metrorail Lehman Center Facility.  This expansion is necessary to provide the required storage and
transition facility in support of the new 136 Metrorail fleet.  During 2009 the 30% Design Criteria
was completed by the PMC consultant. The project is part of Contract # CIP028, Design Build.
The project is currently at the Assistant County Manager’s office pending approval to advertize
for construction. It is schedule to be advertized by June 4, 2010.  The Notice to proceed is
anticipated to be issued by April 2011.

4.2.6 Lehman Center Test Track

Miami-Dade Transit is planning to construct a new test track (2,500 feet) at the existing Metrorail
Lehman Center Facility using a Design/Build Procurement method.  The test track will provide the
necessary support for the existing and new Metrorail fleet.  This project is also part of Contract for
Design Build # CIP028.  During 2009 the 30% Design Criteria was also completed by the PMC
consultant.  As part of the same contract, the project is currently at the Assistant County
Manager’s office pending approval to advertize for construction. It is schedule to be advertized
by June 4, 2010.  The Notice to proceed is anticipated to be issued by April 2011.

4.2.7 Dadeland South Metrorail Station Comfort Station

This new rail operator comfort station will replace the existing one at the platform level of the
Dadeland South Metrorail Station.  The scope of work includes the evaluation of the existing
structural capacity of the platform to accept the new loads, the actual design of the comfort station,
the preparation of construction drawings and specifications, dry run process, preparation of
construction costs estimates and construction of the proposed comfort station.  Estimated completion
date is May 2010.

4.2.8 Northeast Passenger Activity Center

Miami-Dade Transit is presently working with the City of North Miami Beach to develop a transit hub
near NW 163rd Street Shopping Center.  The hub will accommodate 12 existing bus routes and be a
catalyst for joint development.

4.2.9 Brownsville Metrorail Station Transit Oriented Development: The Brownsville
Metrorail Station Transit Oriented Development is a phased workforce housing project which will
include approximately 466 housing units, incidental retail space and covered vehicle parking for
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transit patrons.  Building permit has been issued to the Developer for Phase I.  The County
Planning and Zoning Board approved the Phase II of the project on March 4, 2010.  Application
for Phases III, IV, and V is anticipated in mid-2010.

4.2.10 Park and Ride Lots

New Busway Park and Ride Lot at SW 112th Avenue: Miami-Dade Transit opened a new
450-space park and ride lot at SW 112th Avenue (approximately SW 204th Street) in Cutler Bay
in July 2009.  The new lot replaces the 95-space lot at SW 200th Street to provide additional
parking capacity to meet passenger demand along the South Miami-Dade Busway.

Dadeland South Metrorail Station Park and Ride Lot Expansion: The expansion of the
existing surface lot to include an additional 93 parking spaces was completed and opened for
service in March 2010.

Kendall Drive and SW 127th Avenue: Miami-Dade County is currently in negotiations with Florida
Power and Light to lease approximately three acres of land for purposes of developing a 180 parking
space facility.

Kendall Drive and SW 124th Avenue: Negotiations for a park and ride facility in conjunction with the
Kendall Cruiser project are currently underway and set for implementation in the summer of 2010.

Kendall Drive and SW 150th Avenue: Negotiations for a park and ride facility in conjunction with the
Kendall Cruiser project are currently underway and set for implementation in the summer of 2010.

Kendall Town Center (Kendall Drive and SW 162nd Avenue):  Miami Dade Transit is in
coordination with a private developer as part of a development agreement for the construction and
conveyance of a transit hub that includes a 40 space park and ride lot and 6 bus bays.  Hub is
scheduled to be completed and open for service in December 2010.

NW 186th Street/73rd Avenue Park and Ride Lot: The permits to allow construction of a new 125
parking space lot have been finalized.  Construction of the park and ride lot is began in March 2010
and is anticipated to be completed by March 2011.

Busway and SW 344th Street (Florida City): Proposed Park and Ride facility with 261 spaces
anticipated for opening in late 2012. FTA granted MDT approval on November 23, 2009. to proceed
with the advertisement of the Environmental Assessment Report for public review and comment.
Newspaper notice, letters to appointed and elected officials and flyers to the owners have been
prepared. Public meeting held on January 20, 2010 at the Florida City Public Library.

Dolphin Station (NW 107th Avenue and NW 12th Street): To include a proposed 189 surface
parking spaces. Held several negotiation meetings with Developer and their lawyers, and included the
Planning and Zoning Department. Strides were made to convince the Developer of MDT’s need to
have the surface lot completed to coincide with the 836 Express Bus project. Construction of the park
and ride facility is anticipated for opening in 2012.

NW 7th Avenue Transit Village (NW 7th Avenue and NW 62nd Street): Miami-Dade Transit has
proposed 25 transit patron parking spaces at the planned mixed use development project.  Project
status to-date (Dec. 2009) includes: the right-of-way acquisition services are on-going, relocation has
begun, RFP is being finalized and the title transfer on Transit Village Parcels occurred on 12/21/09.
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4.2.11 Infrastructure Renewal Projects (IRP)

Hialeah Metrorail Station Concrete and Asphalt Repairs:  The parking lot at the Hialeah
Metrorail Station has extensive asphalt damage due to overgrown tree roots and daily heavy
traffic thru the years. The storm drainage system also needs to be evaluated to ensure that it is
functioning properly. MDT has reviewed and approved the scope of work, schedule and cost
proposal provided by the Public Works Department (PWD).  Schedule completion date is
December 2010.

Omni Bus Terminal Concrete Repairs:  The repair and renovation of pavement and drainage in an
area of heavy bus traffic at the Omni Bus Terminal is being planned.  Public Works is in the process
of preparing a scope of work, fee estimate and project schedule to perform the work.

Douglas Road Metrorail Station Park and Ride Lot Under Guideway Repair and
Restoration: The project goal is to place back in service the Douglas Road Metrorail Station
parking lot located under the guideway. The project scope includes the preparation of a complete
set of biddable documents, design, construction, and design services during construction. The
work includes paving, re-striping the parking spaces, fencing repairs, tree trimming and
miscellaneous safety upgrades. A proposed additional 50 parking spaces are anticipated for this lot.
Construction completion date is scheduled for September 2010.

Coral Way Maintenance Facility- Employee Access to Parking:  MDT recently completed this
project which includes a new entrance and exit of vehicles to the Coral Way parking facility, an
air conditioned guard house with security cameras, Closed Caption Television monitors and a
toilet room.

Secondary Guiderails for Bus Washes- Installation of secondary guide rails in the bus
washes at Central, Northeast and Coral Way Bus Facilities. Bid specification was completed in
10/27/09. Preliminary designs were drawn for review of roller style guides. Design is to be
compatible with all MDT buses. Project is to be completed by 1/31/2012.

Coral Way Garage Hurricane Panels- Coral Way Bus Transportation and Maintenance
Facilities and other buildings in the property. Furnish and install (58) perforated stainless steel
hurricane barriers and five (5) high performance Accordion Shutters. Bid specifications were
developed on 10/27/09 and the project is to be completed by September 31, 2011.

Metrorail HAVC Replacement-  Completed the overhaul of the heating, ventilation and air
condition (HVAC) system of the rail vehicles. The overhaul will maintain system reliability and
customer comfort for the remainder of the rail vehicle life.

As of January 2010 the overhaul was completed on 68 vehicles. The remaining rail cars will be
overhauled during 2010.

4.2.11.1 ARRA Funded

Palmetto Station Traction Power Sub-Station:  This will be a Design/Build procurement to
implement a new Traction Power Substation at the existing Palmetto Station.  This
implementation is necessary to provide the required minimum higher 600 Volts Direct Current
(VDC) for the 136 new Metrorail vehicles starting in 2013. The present system provides lesser
voltage at the Palmetto Station and will not be able to operate new vehicles. The Planning, Pre-
Design and Engineering has been completed. MDT is working with OCI to re-advertise the
project.  Schedule completion date is March of 2012.
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Metromover Bicentennial Park Station Rehabilitation:  The construction of a new Museum
facility adjacent to this Station will foster the reopening of the Station for service.  The scope of
work to reopen this Station includes: the rehabilitation of the elevator and escalators,
replacement of lamps throughout the Station, replacement of aluminum ceiling slats with new
support system at ground level, repair the communication system, replace stair metal plates,
testing of electrical circuits to assure proper function, new fire cabinets and ancillary devices,
replacement of floor tiles, repair cracks at exterior walls, painting and landscaping.  The ARRA
funding available for this project is $1,300,000. This is $786,800 short of the estimated project
budget.  A Project Prioritization and Budget Approval Form was submitted for the shortfall of
$767,800. As of December 2009 the detail project scope of work was completed for selection of
the consultant. Construction is set to begin in mid 2011 and completed by April 30, 2012.

Metrorail Track and Guideway Refurbishment and Mainline turnout Replacement:  The
replacement of twenty-five (25) mainline turnouts.  This will include the #10 Rail Bound
Manganese frog, set of insulated plates, ties, concrete, and train control cables.  The Metrorail
system is over twenty-five years old; the frogs are the critical point of the mainline turnouts.
These frogs have been welded and rebuilt countless times.  They are a primary reason for noise
issues in residential areas that are adjacent to the crossovers.  The new frogs with new
composite ties and insulated plates will reduce noise as well as increase the safety of the
system.  Begin installation of frogs in July 2010 and complete project by end of March 2012.

Metromover Inner Loop Stations Escalator Replacement and New Canopies:  Scope of
work consists of the preparation of a complete set of biddable documents and construction work
required for the installation of canopy covers over the existing escalators/stairs at the following
seven Metromover stations:  Government Center Station, Miami Avenue Station, Bayfront Park
Station, First Street Station, College Bayside Station, College North Station and Arena/State
Plaza Station.  The scope of work also includes replacement of the existing escalators at the
aforementioned locations.  Although the primary function of these canopies is to provide
protection from the elements for the mechanical components of the escalators, they will also
provide protection to persons using the escalators and stairs.  NTP to the Design Consultant
was issued on March 18, 2010.  Kick-off meeting was held on March 30, 2010.

Transit Operations System (TOS) Replacement Project:  MDT is looking to acquire a system
that shall support a seamless integration of transit operations related information and
simultaneously achieve the management of this information in a timely manner. This system
shall consist of a comprehensive system package with advanced automated bidding functions
daily dispatch functions, advanced vehicle assignment functions, vehicle availability, workforce
management, performance and discipline, absence tracking functions, operators incentives,
service incidents, timekeeping and property specific reports, and interfaces with other systems.
As of December 2009 the Capital Project Cash Flow spreadsheet for FY2009-FY10 and FY 11-
FY12 was updated. The Scope of Services document was finalized. Project implementation is
scheduled for April 30, 2012.
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Metromover Fiber Replacement: The replacement of Fiber Optic Cable equipment throughout
the Metromover system at all stations and at Central Control has been scoped for
implementation in April 2012.  The installation of Giga-Bit Ethernet and wireless networking
capability at all stations is also included in the scope of work.  The Scope of Work was modified
based on a revised estimate for the Programmable Logic Controller (PLC) replacement portion
of the project. The objective is to attempt to include the cost of the PLC within the available
ARRA Grant allocation.  A project schedule is being prepared with preliminary completion date
of 10/01/2010

Metromover Closed Caption Television Replacement and Installation: MDT has set forth
the installation of new digital cameras at all Metromover Stations with Network Video recorders
(NVR). The new recorders will be networked into the MDT Video System.  Site surveys, design
and scope of work have been completed.

Existing Metrorail Stations (Phase 1) Graphics and Signage Retrofit: The project requires
the selected Design-Builder to design, furnish, install and test a complete way finding signage
and graphics system for the existing twenty-two (22) Metrorail Stations in accordance with
Contract Documents and industry standards.  The work of the project includes providing a
complete way finding signage and graphics system for all twenty-two (22) existing Metrorail
Stations. As of December 2009, the advertisement process was on-going. Construction
completion date is March 30, 2012.

4.3 Customer Information/Convenience

4.3.1 EASY Card Implementation

In October of 2009, MDT successfully implemented a new Automated Fare Collection System
called EASY Card as a fare card for passenger use on Metrobus and Metrorail.  This fully
automated system provides improved passenger convenience through the provision of a
reusable, and readable stored value fare card.  The implementation of EASY Card is also
anticipated to reduce the level of fare evasion on MDT services further improving the collection
of passenger fare revenue.  Furthermore, the EASY Card will enable MDT to generate more
accurate ridership data improving MDT’s ability to adjust service based on passenger demand.

In January 2010, MDT and the South Florida Regional Transportation Authority (SFRTA)
entered into an agreement for MDT to provide clearinghouse activities for back office functions
for MDT’s Automated Fare Collection System (i.e., EASY Card).  This arrangement allows for
seamless patron transfer between the two systems.  In addition, this agreement allows the
County to process transactions in the payment system on behalf of the SFRTA and provides the
SFRTA the capability of using the EASY Card as a method of cashless fare collection on
SFRTA’s fixed-route service.

4.3.2 Wireless Service on Rail and Bus Vehicles

Miami-Dade Transit launched an innovative free wireless service pilot program on select
Metrorail cars and I-95 Dade-Broward Express buses.  The Wi-Fi access provides transit riders
with the convenience of being able to work on laptops and other mobile internet devices while
using transit to commute to and from work.
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MDT is looking to implement wireless services in all rail vehicles, stations, express routes and
the South Beach Local route. This project builds upon the pilot project as previously mentioned
which is currently having an overwhelmingly positive impact for our riders.  The deployment of
this service will be done in phases to minimize the financial impact. However, dedicated spare
vehicles are not Wi-Fi equipped. Wi-Fi will also be provided on the Kendall Cruiser bus service,
and on the Airport Flyer vehicles (Route 150).

4.3.3 New Electronic Transit Rider Alert System

In July 2009, MDT implemented a new Rider Alert system to notify passengers about transit
service delays as well as the operational status of Metrorail or Metromover station elevators and
escalators.  MDT customers can also receive updates for Special Transportation Service.
Customers must sign-up to receive the electronic alerts to their cellular phones, email
addresses, text pagers, and Blackberry devices or smart phones.

4.3.4 CAD/AVL System Replacement

The current MDT CAD/AVL System has been in production for 13 years and has reached its
end-of-life cycle. The CAD/AVL software is also an antiquated system that needs to be
replaced. Initial implementation of the replacement will include maintaining existing system. This
project will facilitate integration with the ETSD OpenSky 800Mhz Radio Rebanding initiative.

MDT intends to prepare an infrastructure to support a "state of the art" real-time Bus Tracking
System. The system will be accessible via the Internet, Cell Phone, PDA and Electronic Signs at
select Bus Stops. This project also provides easier integration to the new critical systems, such
as Transit Operations System (TOS) and Fare Collection currently being implemented. A
conditional pilot will be included in the RFP.

This project will also implement onboard vehicle Traffic Signal Priority (TSP) which allows
communication with each of the thirty-three traffic signal controllers along the corridors. The
traffic signal equipment in the corridor will be equipped to enable TSP operation and integrated
into the Miami-Dade County (MDC) Automatic Traffic Management System (ATMS).
Implementation is scheduled for mid 2012.

4.4 Monitoring Program to Track Annual Performance of MDT
Services

The preparation of the FY 2010 – 2019 TDP Major Update resulted in the development of eight
major goals, each with various objectives and corresponding measures.  Monitoring the previous
period results against current measures, will validate MDT’s attainment of these goal’s for that
period.  This TDP Annual Update provides MDT an opportunity to report monitoring results for each
major goal according to those objectives and corresponding evaluation measures for which data is
available to support.  These measures are the Key Performance Indicators (KPI) that will be
evaluated annually, using the most recent twelve-month period for which data is available.  The
evaluation compares the current values of productivity standards versus those from the previous
year.  A few examples include:

¶ Performance measures such as On-Time Performance (OTP) and Mean Distance Between
Failures (MDBF) reflecting transit reliability are monitored monthly on the Active Strategy
Enterprise (ASE) Scorecard.
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¶ Review transit routes to ensure service is being provided within a ¼ mile to major trip
generators.

¶ Automated Fare Collection data to monitor ridership by route.

¶ Alignment of capital projects to goals.

¶ Public Involvement events to disseminate transit information and promote transit usage.

4.4.1 Goal 1: Improve the Quality of Transit Services

Objective:  Improve the accessibility to major health care, recreation, education,
employment cultural and social services facilities: Transit service miles providing
connections to major medical and educational facilities were evaluated.  In the future this
measure will also evaluate recreation, employment, cultural and social service facilities.
Approximately 60 transit service route miles operate within a ¼ mile of major medical facilities
while more than 130 transit service miles operate within ¼ mile of all colleges and universities
within Miami-Dade County.  This has remained virtually unchanged from the previous year.

Objective:  Improve transit level of service on major roadway corridors and between
major origins and destinations: This measure will be assessed in future TDP Updates
according to the recently adopted MDT Service Standards and the process to evaluate service
performance.

Objective:  Maximize service reliability and efficiency: The on-time performance for the
various MDT transit modes are provided in Table 4-1.  Metrorail has excellent on-time
performance and continues to exceed the Agency goal of 95 percent.  Metrobus operates at
about 79 percent on-time performance, which is a good result given the congested traffic
conditions under which most of the routes operate, in many corridors throughout the day, as
well as the high load factors on many of the routes.  On-time performance for Metrobus also
exceeds the agency goal of 75 percent.

Table 4-1:  MDT Annual On-Time Performance
On-Time Performance

Metrorail Metrobus

FYTD 2009-2010 97.7% 79.4%

FY2008-2009 95.6% 79.2%

Goal 95% 75%

Source:  Miami-Dade Transit, March 2010
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Objective:  Maximize multimodal travel options and provide travel choices: MDT, with its
Metrorail and Metromover services, is among the few US transit agencies to offer heavy rail and
Downtown People Mover Systems.  The convenience of Metrorail will be further extended by
the completion of the MIC-Earlington Heights Metrorail service, which will connect downtown
Miami and the other locations along the Metrorail system with MIA and the vibrant employment
center that surrounds the airport.  Miami-Dade Transit continues to implement an initiative to
operate more efficient bus service through a grid operational network of service routes.  The
resulting bus adjustments that occurred in June and December 2009 attribute to a decrease in
route miles as presented in Table 4-2.

Table 4-2:  Number of Transit Route Miles by Transit Mode

Transit Mode
Route Miles

2008 2009

Metrorail 22.4 22.4

Metrobus 2,866 2,615

Metromover 4.4 4.4

Source: National Transit Database, Miami-Dade Transit, February 2010

Objective:  Fill transit service coverage gaps:  The number of miles of MDT bus routes within
the transit-supportive service areas (Figure 4-1) is approximately more than 700 miles.  This is
virtually unchanged from last year’s measure of just over 710 miles.
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Figure 4-1:  Service Coverage in Transit Supportive Areas

Source:  Miami-Dade Transit, 2010
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Objective:  Promote transit reliability:  One method to measure transit reliability is through
annual systemwide ridership.  MDT will be able to further improve upon existing ridership
through the provision of efficient transit service that improves transit travel time and on-time
performance.  Due to the economic downturn, large transit agencies nationwide are reporting an
average 8-10% decline versus a year ago in bus ridership.  Notwithstanding the 6% reduction of
bus service miles (30.5 to 28.5 million miles), MDT is in line with the ridership decline that other
nationwide agencies are experiencing with a 10% overall reduction in ridership.

Table 4-3:  MDT Systemwide Boardings

Transit Mode
Annual Boardings (000’s)

FY2008-2009 FY2009-2010

Metrorail 18,539 18,244

Metrobus 85,790 75,608

Metromover 8,839 8,100

Source: National Transit Database, Miami-Dade Transit, February 2010

Objective:  Improve transportation facilities' and services' regional connectivity:  Table
4-4 shows the number of transit service miles (including miles of overlapping bus service) in
each of more than a dozen key regional corridors.  As the table indicates, MDT provides
multiple bus routes operating segments of all of these corridors, with high concentrations of
service on South Dixie Highway (the Busway), A1A, Biscayne Boulevard and Flagler Street.

Table 4-4:  Transit Revenue Miles in Corridors of Regional Significance

Corridors of Regional
Significance

Transit
Revenue Miles

in Corridor

I-95 156.38
S Dixie Highway 154.93
NW 27th Avenue 76.7
A1A 149.23
Flagler Street 95.04
Coral Way 46.53
Biscayne Boulevard 114.64
8th Street 51.69

Kendall Drive (88th
Street) 62.52

Source: Miami-Dade County GIS files, 2010

MDT’s system offers stations along the Metrorail and Metromover system, and bus stops,
shelters and benches along Metrobus routes.  Table 4-5 shows, bus stops and station spacing.
MDT’s standard calls for on average five stops per mile for local bus.  This would indicate a
slightly more frequent spacing of stops, on average, than five stops per mile (about one stop
every 1,050 feet).  More detailed analysis is being conducted to adjust stop spacing depending
on the type of service being provided, thus increasing the efficiency of the bus route.
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Table 4-5:  Number of Station Stops Per Route Mile

Mode Number of
Stations/Stops

Total Route
Miles

Stations/Stops
per Route Mile

Metrorail 22 22.4 .98

Metromover 20 4.4 4.55

Metrobus 8,943 1,837 3.42

Source:  National Transit Database, Miami-Dade Transit, February 2010

Objective: Include provisions for non-motorized modes in new projects and in
reconstructions: Provisions that support non-motorized modes of transportation are included
land use and transportation elements of the Miami-Dade County CDMP.  Future capital
improvements shall also seek to integrate non-motorized infrastructure upon the implementation
of new transit services.

Objective:  Improve transit services that provide access to educational facilities: The
number of transit service route miles within a ¼ mile of colleges and universities throughout
Miami-Dade County is approximately 130 miles.  All of the major colleges and universities of the
county are served by transit service within ¼ mile of their campuses.  This has remained
unchanged since reported in last year’s TDP Major Update

4.4.2 Goal 2: Improve Customer Convenience, Comfort and Safety on Transit
Service and within Facilities

Objective:  Improve safety on vehicle service operations: MDT regularly assesses
operational safety for workers and passengers according to level of investment and compliance
of regularly updated safety plan.  As part of MDT’s Infrastructure Renewal Program, safety
projects are evaluated and prioritized for implementation on an annual basis.

Objective:  Reduce roadway and multi-modal crashes: The goal that MDT has set forth for
the reduction of the number of accidents/incidents is 3.60 per 100,000 miles. Similarly to
FY 2008, MDT reported for FY 2009 the same figures of 3.15 accidents per 100,000 miles of
transit service. This is a 14% improvement over the set goal.

MDT suffered an employee fatality on June 19, 2009.  As a result of this tragic and unfortunate
incident, MDT senior management conducted an extensive review of its procedures for actions
which surround the fatality’s governance.  Numerous revisions were incorporated into the
aforementioned procedures and extensive training was conducted throughout the agency to
raise the awareness level of the divisions involved.

Objective:  Enhance outreach opportunities to educate the community on transportation
issues and highlight transit service benefits such as service reliability, passenger cost
savings, and environmental benefits:  MDT continually seeks to educate the public as well as
provide opportunities for public input through various public outreach strategies.  In November
2009, Miami-Dade County held the 2nd Annual Transit Summit to further educate the public
about various transportation projects as well as provide an opportunity for all public
stakeholders to provide input on existing and future plans.  MDT also is active in attending civic
and community events and meetings to continually inform the public about MDT services.  In
addition, MDT uses various forms of media (e.g., internet, radio and televised advertisements,
news paper ads, etc.,) for public outreach.
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Objective:  Maintain convenient, clean, safe transit passenger facilities and vehicles:
MDT is committed to maintaining shelters, stations, and vehicles clean, showing a 3 percent
reduction of passenger complaints from the previous year.

Miami-Dade Transit reported 114 safety related incidents in 2009 as compared to 1,191 safety
related accidents and incidents for 2008.

4.4.3 Goal 3:  Increase the Security of Transit Vehicles and Facilities

Objective:  Ensure transit vehicles and facilities provide a secure environment for
customers: The total number of active video cameras systemwide is 590.  Upon the
completion of future projects the MDT video surveillance system will consist of 684 active
cameras.

Objective:  Increase security at transit stops and intermodal stations and connections:
For 2009, the number of criminal incidents on-board transit has been reduced from the previous
year by thirty-nine percent (39%).

4.4.4 Goal 4:  Support Economic Vitality

Objective:  Provide transit access to urban centers at a minimum of 30-minutes during
the peak: Table 4-6 lists urban centers as identified in the CDMP Land Use Element that were
evaluated to determine the amount of transit service within 1/4 mile.  Downtown Miami has the
highest concentration of transit service as evident from the operation of Metrorail, Metromover
and Metrobus providing service coverage throughout the downtown area.  Dadeland has a more
focused center of activity with direct connections from Metrorail and the South Miami-Dade
Busway.  This is consistent as to what was reported in the TDP Major Update.

Table 4-6:  Transit Route Miles within ¼ mile of Urban Centers
Regional Activity Centers Route Miles within ¼ mile

Downtown Miami CBD 52.5

Dadeland 28.9

NW 107 Avenue and NW 12 Street 8.9

Source:  Miami-Dade GIS, 2010

Objective:  Enhance major tourist travel and access opportunities within the Urban
Growth Boundary: Table 4-7 shows the number of miles of transit service that operates within
close proximity to various tourist attractions in Miami-Dade County.  As the table indicates, most
of the attractions have transit service, with only relatively isolated locations such as Biscayne
National Park and Everglades National Park lying beyond walking distance of MDT bus or rail
service.  However, a number of locations have relatively little service, including such diverse
attractions as the Deering Estate, the Venetian Pool, Barnacle Historic State Park and Monkey
Jungle.  In many cases, the locations of these attractions in outlying areas of the county do not
lend themselves to extensive transit connections, and most are located along one or two routes
that operate on an adjacent arterial street, rather than being in the center of a hub of transit
service (such as in downtown Miami or Miami Beach).
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Table 4-7:  Transit Route Miles within ¼ Mile of Tourist Attractions

Tourist Attraction
Routes Miles

2009 2010

Miami Art Museum 15.6 16.2

Miami Children’s Museum 4.4 4.4

Vizcaya Museum and Gardens 1.7 1.7

Ancient Spanish Monastery 2.5 2.5

Barnacle Historic State Park 0.8 0.8

Bass Museum of Art 4.3 3.8

Bayside Marketplace 8.1 6.4

Biscayne National Park NA NA

Coral Castle 2.5 2.0

Coral Gables Merrick House 1.0 0.5

Deering Estate at Cutler 0.0 0.0

Everglades Safari Park NA NA

Fairchild Tropical Botanic Garden 0.5 0.5

Jungle Island 3.7 3.7

Metro Zoo 1.7 1.5

Miami Beach 168 134

Miami Science Museum 2.4 2.4

Miami Seaquarium/Key Biscayne 0.9 0.9

Monkey Jungle 0.0 0.0

The Wolfsonian Museum 4.0 3.0

Venetian Pool 0.6 0.3

Source:  Miami-Dade GIS, 2010

Analysis measuring the adequacy of transit services was conducted to identify major trip
generators and major attractors in Miami-Dade County.  Table 4-8 presents the various transit
services provided for each identified special generators in terms of number of routes and
accessibility of these facilities.
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Table 4-8:  MDT Major Trip Generators, December 2009
MAJOR  GENERATORS COMMENTS

Coconut Grove 6 22 27 48 249 Service on local roadways
C S 2 3 6
7 8 9 11 21
24 51 77 93 95
120 207/208 211 243 246
277 500 Mover Rail

Joseph Caleb Community Ctr 22 46 54 246 254 Service on adjacent roadways
J 37 42 57 132

133 150 238
Metrozoo 252 On-site service to entrance
Miami Seaquarium B Service on adjacent roadway
Port of Miami 243 On-site service via local roadways

A C L M S
115 120 123 150

Barry University 2 9 10 19 Service on adjacent roadways
FIU - University Park 8 11 24 71 On-site terminal with shelters
FIU - Biscayne Bay 75 135 On-site service
Florida Memorial 32 Service on adjacent roadway
MDC - Homestead 34 35 344 Service on adjacent roadways
MDC - Interamerican 8 27 207 208 Service on adjacent roadways
MDC - Kendall 35 56 71 104 204 On-site service with shelters
MDC - Medical Center M 12 21 22 32 Service on adjacent roadways
MDC - North 19 27 32 97 On-site terminal with shelters
MDC - West 36 Service on adjacent roadway
St. Thomas University 32 Service on adjacent roadway

48 56 500 Rail

E S 3 9 59
93 99 120 183

Bal Harbour Shops G H S 120 Service on adjacent roadways
1 52 73 87 88

104 204 240 272 288
Rail

Diplomat Mall E Service on adjacent roadway
Dolphin Mall 7 36 71 137 238 On-site terminal with shelters

31 34 38 52 136
252 287

Mall of the Americas 7 11 51 87 On-site service with shelters
Miami International Mall 7 36 71 137 238 Service on adjacent roadways
Prime Outlets 35 70 344 On-site and adjacent roadway service

Skylake Mall H 9 10 59 183 Service on adjacent roadways

1 31 35 38 52
70 137
37 40 42 48 136

249 500

Westland Mall 29 33 54 Service on adjacent roadways
E H 2 3 9
10 16 19 22 75
246

163 Street Mall
Service on adjacent roadways and off-
site terminal

Dadeland Mall
Service on adjacent roadways.
Pedestrian walkway to Dadeland
North station

Service on adjacent roadwaysSouthland Mall

(The) Falls
Service on adjacent roadway and at
Busway Station at SW 136 Street

ROUTES
Special Attractors

Village at Merrick Park
Service on adjacent roadways and
within walking distance of Douglas
Road station

Miami International Airport
Bus terminal on site; shuttle to Tri-Rail
Station

Regional Retail Centers

Aventura Mall On-site service

University of Miami
Service on adjacent roadways and
within walking distance of University
station

Downtown Miami

Service on local roadways and within
walking distance of Government
Center and Historic Overtown/Lyric
Theatre stations and the various
Metromover stations

Service on local roadways

Educational Centers

South Beach
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Table 4-8:  MDT Major Trip Generators, December 2009 (Continued)

Source:  MDT, 2009, Note: Rail stands for Metrorail

Objective:  Increase and improve transit access to Miami International Airport and the
Port of Miami: The transit service route miles within a 1/4 mile of MIA and the Port of Miami
are presented in Table 4-9.  Metrobus Routes J, 37, 42, 57, 133 and 150 (Airport Flyer)
connects directly to the airport terminal, in addition to the Tri-Rail commuter rail services which
stops nearby and the Airport Flyer traveling to Miami Beach.  Metrobus Route 243, the Seaport
Connection, connects the Port of Miami to downtown Miami and to MDT’s Metrobus and
Metrorail systems.

The construction of the MIC and the MIC-Earlington Heights extension of Metrorail will greatly
enhance transit service to the airport terminal over-and-above the already excellent Metrobus
service to the terminal.

MAJOR  GENERATORS COMMENTS

Aventura E Service on adjacent roadway
Baptist 88 104 Service on adjacent roadways
Doctors' 56 Service on adjacent roadway
Hialeah L 28 42 79 135 Service on adjacent roadways
Homestead 35 Service on adjacent roadway

M 12 17 21 22

32 95 246 Rail

Jackson North E 2 22 246 Service on adjacent roadways
Jackson South 52 57 252 Service on adjacent roadway
Kendall AMI 40 Service on adjacent roadway
Mercy 12 48 On-site service with shelters
Miami Children's 56 On-site service with shelters
Miami Heart Institute 115 Service on adjacent roadway
Mount Sinai C M 115 On-site service
North Shore 33 77 277 Service on adjacent roadways
Palmetto General 29 On-site service with shelters
Palm Springs General 33 54 On-site service with shelters

37 57 72 73 500

Rail
South Miami

Service on adjacent roadways and
within walking distance from South
Miami station

Regional Hospitals

Jackson Memorial / U.M. /
Cedars of Lebanon / V.A.

Service on adjacent roadways and
within walking distance from Civic
Center station

ROUTES
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Table 4-9:  Transit Service Route Miles within ¼ mile of MIA and Port of Miami

Facility
Transit Service Route Miles within 1/4 mile

2009 2010

Miami International Airport 70.0 68.4

Port of Miami 17.5 17.5

Source:  Miami-Dade GIS, 2010

Objective:  Implement projects that support economic development and redevelopment
areas: A number of corridors in the county were identified by Miami-Dade County as potential
redevelopment areas based on their older development and infrastructure.  As Table 4-10
shows, MDT provides service on multiple routes to most of these corridors.

Table 4-10:  Transit Route Miles within ¼ mile of Redevelopment Areas
Redevelopment Areas* Transit Route Miles within ¼ mile

Homestead 13.93

Florida City 22.16

North Miami 63.19

Naranja Lakes 16.13

North Miami Beach 44.72

7 Avenue Corridor 22.91

Midtown Miami 12.25

Miami Beach 23.21

East Overtown 73.19

West Perrine 21.66

City of Miami - OMNI 46.82

South Miami 9.24

Source: *Information taken from the Miami-Dade County's GIS webpage.
Layer was last updated on 04/05/2010

Objective:  Apply transportation and land use planning techniques, such as transit-
oriented development (TOD), that support intermodal connections and coordination:
Policy initiatives do exist within the CDMP Land Use element and Transportation Element
related to development and population density.

4.4.5 Goal 5:  Preserve the Environment and Promote Energy Conservation

Objective:  Reduce fossil fuels consumption through the consideration of alternative fuel
vehicle technology:

Miami-Dade Transit is currently procuring sixteen diesel-electric hybrid vehicles to be placed
into service by 2010 for operation within the I-95 Express Lanes and nine vehicles for the
Kendall Enhanced Bus service on Kendall Drive.  Additionally 13 new 40-foot hybrid buses will
be in service in 2010.

MDT currently uses a B5 blend (5 percent) of Biodiesel with Ultra Low Sulfur Diesel Fuel in its
bus fleet.  Biodiesel is non-toxic, biodegradable, and suitable for sensitive environments.  In
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addition, the Metromover Bayside College station, light poles were changed to economy savings
light poles.

Objective:  Promote transit service projects that support urban infill and densification:
MDT operates transit service primarily within the urban infill area with the exception of various
areas throughout the county that are not fully developed.

Table 4-11:  Transit Route Miles Within ¼ mile of the Route Alignment

Other
Transit Route Miles within ¼ mile

2009 2010

Urban Infill Area (UIA) Boundary 1,419 1,332

Source:  Miami-Dade GIS, 2010

4.4.6 Goal 6:  Enhance the Integration and Connectivity of the Transportation
System, Across and Between Modes and Transit Providers, for People and
Freight

The number of transit service route miles within 1/4 mile of Transit Analysis Zones (TAZ’s) with
a high proportion (20% or higher) of elderly is 648 miles.  This indicates that areas with a high
concentration of elderly are well served by transit service and have full access to the Metrobus
system, with some areas also well served by Metrorail.

4.4.7 Goal 7:  Optimize Sound Investment Strategies for System Improvement
and Management/Operation

Objective:  Optimize operations and maintenance expenses:

The 2009 cost per mile of MDT’s Metrobus service is $9.02 as compared with the 2008 cost per
mile of $10.77.

The 2009 cost per mile of MDT’s Metrorail service is $11.35 as compared with the 2008 cost per
mile of $14.92.

The 2009 cost per hour of MDT’s Metrobus service is $116.44 as compared with the 2008 cost
hour mile of $130.28.

The 2009 cost per hour of MDT’s Metrorail service is $245.45 as compared with the 2008 cost
per hour of $237.46.

Objective:  Identify Public, Private Partnership opportunities: Two projects are identified to
include a public private partnership.  The first project is divided into two phases.  The first phase
includes a 189 space surface parking at the intersection of NW 107th Avenue and NW 12th
Street that will serve as a park and ride lot. The second phase will develop a 260 parking
spaces car garage and would eliminate the 189 surface lot. The proposed project will be a turn-
key operation including MDT owning the land, once the garage is completed. Phase I project
completion estimated in 2012.

The second project is a bus station and surface park and ride lot with 40 parking spaces at the
Kendall Town Center (Kendall Drive and SW 162nd Avenue).  There is an existing commitment
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in place as a result of the DRI/DIC process to meet transit concurrency. The project is estimated
to be completed in December 2010.

Objective:  Align MDT priorities and deliverables with available funding and resources:
Miami-Dade Transit continually evaluates operational and capital priorities and assesses the
viability of securing various funding sources.

4.4.8 Goal 8:  Maximize and Preserve the Existing Transportation System

Objective:  Continue to examine the provision and utilization of special-use lanes on the
existing system for transit use: The existing special use lanes used by MDT is the South
Miami-Dade Busway which is approximately 20 miles in length.  For 2010, the newly
implemented managed lanes on I-95 will increase transit’s usage of special lanes from the
operation of I-95 express service between Broward County and downtown Miami.

Objective:  Identify and implement the best available technologies and innovations to
improve the reliability and efficiency of the transportation system:  Miami-Dade Transit
continuously works to assess ITS needs through an organization of prioritized ITS projects for
deployment that conform to regional ITS architecture while reflecting the local needs and
preferences for the operation of transit.  Newly implemented ITS projects include Transit Signal
Priority (TSP), wireless bus and trains, additional signage on bus stops, and PDAs with real time
next bus quotes.

Objective:  Upgrade and maintain existing transit infrastructure and facilities in a state of
good repair: Miami-Dade Transit has developed a procedure for identifying, evaluating,
prioritizing, and programming capital improvement projects that will upgrade and maintain the
existing transit infrastructure and facilities.  This Infrastructure and Renewal Program (IRP) is
updated annually to assure the existing transit system and facilities remain in a state of good
repair.  As of December 2009, for FY 2010, MDT has committed to spend $10.1 million on
infrastructure and facility improvement projects.

Objective:  Maintain the operational functionality of transit vehicles to maximize
reliability:  Generally, MDT’s service reliability statistics are good, although there is always
room for improvement.  MDT experienced 171 missed pullout in 2009 compared to 204 missed
pullouts in 2008, or fewer than one missed pullout per operating day.  While even a single
missed pullout can mean inconvenience and discomfort for hundreds of passengers, an
average of less than one missed pullout per day is very good performance for a transit system
the size of MDT.

Metromover plans to improve the adherence to its preventive maintenance program by
implementing a mileage based maintenance program.  Currently in use is a time based program
requiring vehicle inspections to be performed regardless of the mileage.  Implementation of a
mileage based program will more effectively utilize the agency's man power by ensuring that all
preventive maintenance inspections are completed within the allotted time frames. The current
goal is set at a 90% adherence and according to the last fiscal year Metromover archived a
compliance rate of 86.4%.
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Table 4-12:  Percent of Adherence to Preventative Maintenance Program by Mode
Metrobus Metrorail Metromover

FY 08/09 99.3% 99.9% 91.8%

FYTD 09/10 99.8% 99.9% 86.2%

Goal 90% 90% 90%

Source:  Miami-Dade Transit, as of March 2010

Another measure of service reliability is the measure of the average distance between service
disruptions (rail) or breakdowns (busses).  Disruptions are described as five minutes or more
impact to the customer.  The following table presents the average number of miles for a
breakdown according to MDT transit mode.

Table 4-13:  Mean Distance between Failures by Mode
Metrobus Metrorail Metromover

FY 08/09 3,951 45,475 6,359

FYTD 09/10 4,857 41,660 8,557

Goal 4,000 39,000 6,000

Source:  Miami-Dade Transit, as of March 2010
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5.0 Operating Service Improvements and Adjustments

For the FY 2010 – 2019 TDP Major Update a listing of committed bus service improvements
and adjustments planned for 2009 were included.  A consistency analysis of these committed
improvements is being performed for this TDP Annual update to assess and measure MDT’s
adherence for implementation.

The results of the consistency analysis for improvements implemented between January and
December 2009 is presented in Table 5-1.  Each of the service changes are identified according
to whether it was a programmed commitment of the FY 2010 – 2019 TDP Major Update as
indicated with a check mark or an additional change not included in the TDP Major Update as
marked by an asterisk.

Between January and December of 2009, a total of 198 bus service improvements and
adjustments were implemented by MDT.  This includes the implementation of 50 additional
improvements not planned in last year’s TDP Major Update.  The FY 2010 – 2019 TDP Major
Update planned 167 committed bus service improvements and adjustments with 149 being
implemented in 2009 resulting in an 89 percent level of consistency.

Table 5-1:  2009 TDP Consistency Analysis Summary
JANUARY  to  DECEMBER 2009

Route Description  Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

A Miami Beach to Omni Terminal
via Venetian Causeway

Adjust headway after 7pm
from 20 to 40 minutes

June 14,
2009 ã

A Miami Beach to Omni Terminal
via Venetian Causeway

Discontinue select low
ridership trips

December
13, 2009 *

B Key Biscayne to Brickell station
via Rickenbacker Causeway

Discontinue segment from
Brickell station to CBD

June 14,
2009 ã

E
Diplomat Mall to Golden
Glades via 163 Street Mall and
Aventura Mall

Adjust weekend headway from
45 to 60 minutes

June 14,
2009 ã

E
Diplomat Mall to Golden
Glades via 163 Street Mall and
Aventura Mall

Extend from Aventura Mall to
Turnberry & Hallandale Beach

December
13, 2009 ã

E
Diplomat Mall to Golden
Glades via 163 Street Mall and
Aventura Mall

Restructure to serve
Hallandale Beach Boulevard
from the combined segments
of discontinued Route 28

December
13, 2009 ã

E
Diplomat Mall to Golden
Glades via 163 Street Mall and
Aventura Mall

Improve midday headway from
60 to 40 minutes

December
13, 2009 *
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

G Opa-locka to Miami Beach via
NW 22 Avenue, NW 125 Street
and Broad Causeway and
Collins Avenue

Adjust weekend headway from
30 to 40 minutes

June 14,
2009

ã

G Opa-locka to Surfside via NW
22 Avenue, NW 125 Street and
Broad Causeway

Discontinue segment on
Collins Avenue and extend
segment in Bunche Park to
serve the North Dade Health
Center

December
13, 2009

ã

H North Miami Beach to Miami
Beach via NE 163 Street and
Collins Avenue

Realign southbound trips at
163 Street Mall

June 14,
2009

ã

H North Miami Beach to Miami
Beach via NE 163 Street and
Collins Avenue

Adjust Saturday headway from
20 to 30 minutes

June 14,
2009

ã

H North Miami Beach to Miami
Beach via NE 163 Street and
Collins Avenue

Discontinue segment from 72
Street to South Beach and
Alton Road

December
13, 2009

ã

H North Miami Beach to Miami
Beach via NE 163 Street and
Collins Avenue

Adjust peak headway from 20
to 24 minutes

December
13, 2009

ã

H North Miami Beach to Miami
Beach via NE 163 Street and
Collins Avenue

Adjust midday headway from
20 to 24 minutes

December
13, 2009

ã

J Miami International Airport to
Miami Beach via 36 Street

Adjust Saturday headway from
20 to 30 minutes

December
13, 2009

ã

J Miami International Airport to
Miami Beach via 36 Street

Discontinue segment from
Miami International Airport into
Coral Gables

December
13, 2009

ã

J Miami International Airport to
Miami Beach via 36 Street

Adjust peak headway from 15
to 20 minutes

December
13, 2009

ã

K Diplomat Mall to CBD via
Collins Avenue and MacArthur
Causeway

Adjust daily headway from 20
to 30 minutes

June 14,
2009

ã

K Diplomat Mall to CBD via
Collins Avenue and MacArthur
Causeway

Discontinue route and merge
with the Route R into new
Route 115 (Mid-North Beach
Connection) and Route E into
Hallandale Beach

December
13, 2009

ã

L Miami Beach to Hialeah via
Collins Avenue, 79 Street
Causeway and 79 Street

Adjust weekday running times
to improve schedule reliability

June 14,
2009

ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

L Miami Beach to Hialeah via
Collins Avenue, 79 Street
Causeway and 79 Street

Adjust peak headway from 10
to 12 minutes

June 14,
2009

ã

M Civic Center to Miami Beach
via Omni Terminal, MacArthur
Causeway and Mt. Sinai
Hospital

Discontinue loop south of 5th
Street on Miami Beach

June 14,
2009

ã

M Civic Center to Miami Beach
via Omni Terminal, MacArthur
Causeway and Mt. Sinai
Hospital

Adjust peak headway from 30
to 45 minutes

June 14,
2009

ã

M Civic Center to Miami Beach
via Omni Terminal, MacArthur
Causeway and Mt. Sinai
Hospital

Adjust midday headway from
45 to 60 minutes

June 14,
2009

ã

M Civic Center to Miami Beach
via Omni Terminal, MacArthur
Causeway and Mt. Sinai
Hospital

Restore segment between 5
Street and South Pointe Drive.
Discontinue segment between
NW 19 Avenue and NW 22
Court

December
13, 2009

ã

R Surfside to south Miami Beach Discontinue route and merge
with Route K into new Route
115 Mid-North Beach
Connection

December
13, 2009

ã

S Aventura Mall to CBD via
Miami Beach

Improve Sunday headway
from 20 to 15 minutes

December
13, 2009

ã

1 South Miami Heights, Perrine,
West Goulds and Cutler Bay

Adjust peak headway from 30
to 40 minutes

June 14,
2009

ã

1 South Miami Heights, Perrine,
West Goulds and Cutler Bay

Adjust weekend headway from
40 to 60 minutes

June 14,
2009

ã

1 South Miami Heights, Perrine,
West Goulds and Cutler Bay

Discontinue segment from SW
168 Street to Dadeland South
station

December
13, 2009

ã

1 South Miami Heights, Perrine,
West Goulds and Cutler Bay

Improve peak headway from
40 to 30 minutes

December
13, 2009

ã

1 South Miami Heights, Perrine,
West Goulds and Cutler Bay

Improve weekend headway
from 60 to 40 minutes

December
13, 2009

ã

3 Aventura Mall to CBD via 163
Street Mall and Biscayne
Boulevard

Discontinue Hallandale Beach
Boulevard segment on some
late evening trips

June 14,
2009

ã

3 Aventura Mall to CBD via 163
Street Mall and Biscayne
Boulevard

Improve Saturday headway
from 20 to 15 minutes

December
13, 2009

ã
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Annual Update
5.0 - Operating Service Improvements and Adjustments

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

3 Aventura Mall to CBD via 163
Street Mall and Biscayne
Boulevard

Discontinue Hallandale Beach
Boulevard segment

December
13, 2009

ã

3 Aventura Mall to CBD via 163
Street Mall and Biscayne
Boulevard

Improve Sunday headway
from 24 to 20 minutes

December
13, 2009

ã

7 Dolphin Mall to downtown
Miami via Miami International
Mall, Fontainebleau, NW 7
Street and Little Havana

Discontinue LeJeune segment
service to Miami International
Airport and Miami Springs

June 14,
2009

ã

8 FIU University Park Campus to
CBD via Westchester, SW 8
Street and Little Havana

Reduce service west of SW 57
Avenue to Westchester

December
13, 2009

*

9 Aventura Mall to CBD via 163
Street Mall and NE 2 Avenue

Realign route exiting Aventura
Mall

June 14,
2009

*

10 Skylake Mall to CBD via NE 2
Avenue

Realign route in the Omni area June 14,
2009

*

10 Skylake Mall to CBD via NE 2
Avenue

Extend from 163 Street Mall to
Skylake Mall

December
13, 2009

ã

12 Northside station to Mercy
Hospital via Liberty City,
Allapattah, Civic Center, Little
Havana and Coconut Grove

Adjust weekend headway from
30 to 40 minutes

June 14,
2009

ã

16 163 Street Mall to Omni via NE
16 Avenue, NE 125 Street and
Biscayne Boulevard

Discontinue segment from
Omni to CBD

December
13, 2009

ã

16 163 Street Mall to Omni via NE
16 Avenue, NE 125 Street and
Biscayne Boulevard

Improve peak headway from
20 to 18 minutes

December
13, 2009

ã

16 163 Street Mall to Omni via NE
16 Avenue, NE 125 Street and
Biscayne Boulevard

Adjust midday headway from
20 to 30 minutes

December
13, 2009

*

16 163 Street Mall to Omni via NE
16 Avenue, NE 125 Street and
Biscayne Boulevard

Improve Saturday headway
from 30 to 24 minutes

December
13, 2009

ã

19 163 Street Mall to MDC North
Campus via 119 Street and
West Dixie Highway

New route from discontinued
segment of Route 75

December
13, 2009

*

21

Northside station to CBD via
Northside, Liberty City,
Allapattah, Civic Center and
Overtown

Discontinue segment north of
79th Street

June 14,
2009 ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

21

Northside station to CBD via
Northside, Liberty City,
Allapattah, Civic Center and
Overtown

Adjust weekend headway from
30 to 40 minutes

June 14,
2009 ã

22

163 Street Mall to Coconut
Grove station via Golden
Glades, NW 22 Avenue and
Coconut Grove

Weekend schedule
adjustments to improve
reliability

June 14,
2009 ã

22

163 Street Mall to Coconut
Grove station via Golden
Glades, NW 22 Avenue and
Coconut Grove

Discontinue Health
District/Civic Center segment
via NW 20 Street

December
13, 2009 ã

22

163 Street Mall to Coconut
Grove station via Golden
Glades, NW 22 Avenue and
Coconut Grove

Adjust midday headway from
30 to 60 minutes south of
Flagler Street

December
13, 2009 *

24 West Miami-Dade to CBD via
Coral Way and Brickell Avenue

Adjust weekend alignment
west of Westchester to provide
hourly service to FIU and SW
137th Avenue

June 14,
2009 ã

24 West Miami-Dade to CBD via
Coral Way and Brickell Avenue

Merge with Route 224 (Coral
Way MAX) and extend
westward to SW 152 Avenue
but discontinue service to
Douglas Road station

December
13, 2009 ã

28
FIU Biscayne Bay Campus to
Hialeah Station via 135th Street
and East 4th Avenue

Adjust midday headway from
40 to 60 minutes

June 14,
2009 ã

28
FIU Biscayne Bay Campus to
Hialeah Station via 135th Street
and East 4th Avenue

Discontinue route and merge
with Route E into new Route
135

December
13, 2009 ã

29 Miami Lakes Technical School
to Hialeah

Adjust peak headway from 30
to 45 minutes

June 14,
2009 ã

31 (Busway
Local)

Cutler Bay to Dadeland South
station via the Busway

Adjust peak headway from 15
to 20 minutes

June 14,
2009 ã

31 (Busway
Local)

Cutler Bay to Dadeland South
station via the Busway

Realign northbound service
onto  SW 211th Street

June 14,
2009 *

31 (Busway
Local)

Cutler Bay to Dadeland South
station via the Busway

Improve peak headway from
20 to 15 minutes

December
13, 2009 ã
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5.0 - Operating Service Improvements and Adjustments

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

32
Carol City to Omni via Opa-
locka, Northside, Liberty City
and Civic Center

Adjust weekday evening
service to 60 minutes after
7pm and discontinue
weekday/weekend low
ridership evening trips

December
13, 2009 ã

33
Hialeah Gardens to Miami
Shores via 103rd Street (49 St)
and 95th Street

Discontinue select eastbound
morning and afternoon trips
and westbound afternoon trips

June 14,
2009 *

33
Hialeah Gardens to Miami
Shores via 103rd Street (49 St)
and 95th Street

Adjust midday headway from
30 to 35 minutes

June 14,
2009 ã

35 MDC Kendall Campus to
Florida City via US-1

Adjust weekend headway to
30 to 60 minutes

June 14,
2009 ã

35 MDC Kendall Campus to
Florida City via US-1

Realign service in the Naranja
area

December
13, 2009 *

36

Dolphin Mall to Biscayne
Boulevard via Koger Office
Park, Miami Springs and 36
Street

Merge with Route 41 into an
east/west crosstown route

June 14,
2009 ã

36

Dolphin Mall to Biscayne
Boulevard via Koger Office
Park, Miami Springs and 36
Street

Discontinue select low
ridership trips

December
13, 2009 *

37
Hialeah to South Miami station
via Palm Avenue and Douglas
Road

Discontinue later evening
southbound trips

June 14,
2009 ã

38 (Busway
MAX)

Dadeland South station to
Florida City via Busway

Improve peak northbound
headway to 12 minutes

December
13, 2009 ã

40 West Miami-Dade to Douglas
Road station via Bird Road

Adjust peak headway from 20
to 24 minutes

June 14,
2009 ã

40 West Miami-Dade to Douglas
Road station via Bird Road Discontinue later evening trips June 14,

2009 ã

40 West Miami-Dade to Douglas
Road station via Bird Road

Adjust weekend headway from
30 to 60 minutes. Discontinue
University Lakes Trailer Park
segment on the weekends

June 14,
2009 ã

40 West Miami-Dade to Douglas
Road station via Bird Road

Merge with Route 240 (Bird
Road MAX) and extend
westward to SW 152 Avenue

December
13, 2009 ã

40 West Miami-Dade to Douglas
Road station via Bird Road

Improve peak headway from
24 to 15 minutes

December
13, 2009 ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

41

Allapattah station to Miami
International and Dolphin Malls
via NW 36/41 Street and NW
107 Avenue

Discontinue route and merge
into Route 36

June 14,
2009 *

42 Opa-locka to Douglas Road
station via LeJeune Road

Adjust Saturday headway from
40 to 60 minutes

June 14,
2009 ã

42
Opa-locka to Douglas Road
station via LeJeune Road and
Miami Springs

Restructure to serve Opa-
locka Tri-Rail station and
Miami Springs Circle

December
13, 2009 ã

42
Opa-locka to Douglas Road
station via LeJeune Road and
Miami Springs

Improve peak headway from
30 to 15 minutes south of NW
36 Street

December
13, 2009 ã

42
Opa-locka to Douglas Road
station via LeJeune Road and
Miami Springs

Improve midday headway from
60 to 30 minutes south of NW
36 Street

December
13, 2009 ã

42
Opa-locka to Douglas Road
station via LeJeune Road and
Miami Springs

Improve Saturday headway
from 60 to 30 minutes

December
13, 2009 ã

42
Opa-locka to Douglas Road
station via LeJeune Road and
Miami Springs

Improve Sunday headway
from 60 to 30 minutes

December
13, 2009 ã

46

Caleb Center to NW 7
Avenue/NW 62 Street via NW
46 Street, NW 54 Street and
NW 10 Avenue

Adjust peak headway from 30
to 40 minutes

June 14,
2009 ã

46

Caleb Center to NW 7
Avenue/NW 62 Street via NW
46 Street, NW 54 Street and
NW 10 Avenue

Discontinue select low
ridership trips

December
13, 2009 *

48
Brickell station to University
station via South Bayshore
Drive and Coral Gables

Adjust peak headway from 40
to 60 minutes

June 14,
2009 ã

48
Brickell station to University
station via South Bayshore
Drive and Coral Gables

Discontinue select low
ridership trips

December
13, 2009 *

49
Golden Glades to Carol City
and Miami Gardens via NW
175 Street and NW 183 Street

New route replacing Carol City
feeder segment of Route 95

December
13, 2009 *

51 (Flagler
MAX)

CBD to West Miami-Dade via
West Flagler Street

Discontinue segment from
CBD to Omni

December
13, 2009 ã
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5.0 - Operating Service Improvements and Adjustments

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

52

Dadeland North station to
Cutler Bay via South Miami,
Busway, Perrine and Richmond
Heights

Discontinue segment from
Dadeland North station to
South Miami station

December
13, 2009 ã

52

Dadeland North station to
Cutler Bay via South Miami,
Busway, Perrine and Richmond
Heights

Discontinue SW 112 Avenue
and Quail Roost segments

December
13, 2009 *

54 Hialeah to Liberty City via 54th
Street

Adjust peak headway from 20
to 24 minutes

June 14,
2009 ã

54 Hialeah to Liberty City via 54th
Street

Adjust Sunday early morning
and early evening headway
from 30 to 60 minutes

June 14,
2009 ã

54 Miami Lakes to Liberty City via
54th Street

Merge with Route 282 (Hialeah
Gardens Connection)
operating to Miami Lakes
during the weekdays only

December
13, 2009 ã

56

Miami Children's Hospital to
Kendall via Coral Gables, Miller
Road and MDC Kendall
Campus

Adjust midday headway from
30 to 60 minutes

June 14,
2009 ã

56

Miami Children's Hospital to
Kendall via Coral Gables, Miller
Road and MDC Kendall
Campus

Discontinue MDC Kendall
Campus segment during the
middays

June 14,
2009 ã

56

Miami Children's Hospital to
Kendall via Coral Gables, Miller
Road and MDC Kendall
Campus

Discontinue select low
ridership trips

December
13, 2009 ã

57 Miami International Airport to
Pinecrest via 57th Avenue

Discontinue evening
northbound trip

December
13, 2009 ã

59 Golden Glades to Aventura New route replacing Aventura
feeder segment of Route 95

December
13, 2009 *

62 Hialeah to Omni via NW/NE 62
Street and Biscayne Boulevard

Adjust Sunday headway from
20 to 30 minutes

June 14,
2009 ã

62 Hialeah to Biscayne Boulevard
via NW/NE 62 Street

Discontinue segment on
Biscayne Boulevard

December
13, 2009 ã

62 Hialeah to Biscayne Boulevard
via NW/NE 62 Street

Reduce Miami Beach trips to
four per peak

December
13, 2009 ã

65 Coconut Grove to Pinecrest via
Busway and Old Cutler Road

Adjust peak headway from 30
to 45 minutes

June 14,
2009 ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

65 Coconut Grove to Pinecrest via
Busway and Old Cutler Road

Discontinue route and merge
with Route 136

December
13, 2009 ã

70
Cutler Bay to Florida City via
Naranja, Goulds, Princeton and
Homestead

Adjust midday headway from
30 to 60 minutes

June 14,
2009 ã

71 Dolphin Mall to MDC Kendall
Campus via 107 Avenue

Adjust midday headway from
40 to 60 minutes

June 14,
2009 ã

71 Dolphin Mall to MDC Kendall
Campus via 107 Avenue

Adjust Saturday headway from
40 to 60 minutes

June 14,
2009 ã

71
Dolphin Mall to MDC Kendall
Campus via 107 Avenue and
Sweetwater

Merge with Route 212
(Sweetwater Circulator)

December
13, 2009 ã

71
Dolphin Mall to MDC Kendall
Campus via 107 Avenue and
Sweetwater

Discontinue select low
ridership trips

December
13, 2009 *

72 South Miami station to Kendall
via Sunset Drive

Adjust weekend headway from
30 to 60 minutes

June 14,
2009 ã

72 South Miami station to Kendall
via Sunset Drive

Discontinue Miller Square
branch on the weekends but
realigned to serve SW 137
Avenue and a portion of Miller
Road

June 14,
2009 *

73
Miami Lakes to Dadeland
South station via Milam Dairy
Road and Ludlam Road

Adjust midday headway from
30 to 40 minutes

June 14,
2009 ã

73
Miami Lakes to Dadeland
South station via Milam Dairy
Road and Ludlam Road

Adjust Saturday headway from
40 to 60 minutes

June 14,
2009 ã

73
Miami Lakes to Dadeland
South station via Milam Dairy
Road and Ludlam Road

Merge with Route 267 MAX December
13, 2009 ã

75

Miami Lakes Tech to FIU
Biscayne Bay Campus via 175
Street, Norwood and NE
163/167 Street

Discontinue Sunday evening
service after 7pm

June 14,
2009 ã

75

Miami Lakes Tech to FIU
Biscayne Bay Campus via 175
Street, Norwood and NE
163/167 Street

Discontinue segment to MDC
North Campus

December
13, 2009 ã

77 Norwood to CBD via NW 7th
Avenue

Truncate alternate trips at
Golden Glades. Service to
Norwood would be every other
trip.

June 14,
2010 ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

79 (79
Street MAX)

Miami Beach to Northside
station via NE/NW 79 Street
and 71st Street Causeway

New route providing weekday
peak period only limited-stop
service

June 14,
2009 ã

83 Miami Lakes to 163 Street Mall
via Miami Gardens Drive

Discontinue route and merge
with Route 183 MAX into a
new Route 183 Local

December
13, 2009 ã

87 Palmetto station to Dadeland
North station via 87 Avenue

Adjust Sunday headway from
40 to 60 minutes

June 14,
2009 ã

87 Palmetto station to Dadeland
North station via 87 Avenue

Adjust midday headway from
40 to 45 minutes

December
13, 2009 *

87 Palmetto station to Dadeland
North station via 87 Avenue

Adjust Saturday headway from
40 to 45 minutes

December
13, 2009 *

88 Dadeland North station to
Kendall via Kendall Drive Discontinue overnight service June 14,

2009 ã

88 Dadeland North station to
Kendall via Kendall Drive

Implement several weekday
schedule modifications

December
13, 2009 *

88 Dadeland North station to
Kendall via Kendall Drive

Adjust Saturday headway from
20 to 24 min

December
13, 2009 ã

91
Miami Lakes to 163 Street Mall
via Carol City, California Club
and North Miami Beach

Adjust peak headway from 30
to 45 minutes

June 14,
2009 ã

91
Miami Lakes to 163 Street Mall
via Carol City, California Club
and North Miami Beach

Discontinue entire route and
merge with Route 99

December
13, 2009 ã

93
(Biscayne

MAX)

Aventura Mall to CBD via
Biscayne Boulevard

Adjust peak headway from 15
to 18 minutes

December
13, 2009 ã

95 Express
Downtown Miami, Golden
Glades, Civic Center, Carol
City, Aventura, West Dade

Discontinue segment from
Miami Avenue to Golden
Glades via NW 199 Street, NW
7 Avenue and NW 2 Avenue

June 14,
2009 ã

95 Express
Downtown Miami, Golden
Glades, Civic Center, Carol
City, Aventura, West Dade

Discontinue select low
ridership trips

June 14,
2009 ã

95 Express Downtown Miami, Golden
Glades, Civic Center

Discontinue feeder segments
to Carol City and Aventura and
replace those segments with
new Routes 49 and 59

December
13, 2009 ã

Route 97
(27 Avenue

MAX)

Carol City to Dr. Martin Luther
King, Jr. station via NW 27
Avenue

Adjust midday headway from
30 to 40 minutes

June 14,
2009 ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

99
Miami Gardens to Aventura
Mall via Carol City, California
Club and North Miami Beach

Adjust peak headway from 40
to 45 minutes

June 14,
2009 *

99
Miami Gardens to Aventura
Mall via Carol City, California
Club and North Miami Beach

Adjust midday headway from
30 to 60 minutes

June 14,
2009 ã

99
Miami Lakes to Aventura Mall
via Carol City, California Club
and North Miami Beach

Merge with Route 91 and
improve weekday headway to
30 minutes and weekend
headway to 40 minutes

December
13, 2009 ã

99
Miami Lakes to Aventura Mall
via Carol City, California Club
and North Miami Beach

Improve daily headway to 30
minutes east of NW 47 Avenue

December
13, 2009 *

99
Miami Lakes to Aventura Mall
via Carol City, California Club
and North Miami Beach

Improve weekend headway to
40 minutes

December
13, 2009 *

104 Dadeland North station to
Kendall via SW 104 Street

Adjust midday headway from
30 to 60 minutes

June 14,
2009 ã

104 Dadeland North station to
Kendall via SW 104 Street

Adjust weekend headway from
30 to 60 minutes

June 14,
2009 ã

104 Dadeland North station to
Kendall via SW 104 Street

Discontinue select low
ridership trips

December
13, 2009 *

115 (Mid-
North
Beach

Connection)

Miami Beach
New route serving middle
Miami Beach from
discontinued Routes K and R

December
13, 2009 *

120
(Beach
MAX)

Aventura to CBD via Miami
Beach and Omni Terminal

Extend to Aventura Mall and
realign to serve downtown
Miami via MacArthur
Causeway

December
13, 2009 ã

120 (Beach
MAX)

Aventura to CBD via Miami
Beach and Omni Terminal

Improve daily headway to 12
minutes south of Haulover and
to 24 minutes north to
Aventura

December
13, 2009 ã

120 (Beach
MAX)

Aventura to CBD via Miami
Beach and Omni Terminal

Improve Saturday headway to
15 minutes south of Haulover
and to 30 minutes north to
Aventura

December
13, 2009 ã

123 (South
Beach
Local)

Miami Beach Extend to serve Belle Isle and
Collins Park

June 14,
2009 ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

123 (South
Beach
Local)

Miami Beach Adjust daily headway from 10
to 12 minutes

June 14,
2009 *

123 (South
Beach
Local)

Miami Beach
Adjust early am weekday,
Saturday and Sunday evening
headways to 20 minutes

June 14,
2009 *

123 (South
Beach
Local)

Miami Beach Discontinue select stops in
South Beach

June 14,
2009 *

135
Miami Lakes to FIU Biscayne
Bay Campus via 135 Street,
Opa-locka

New route providing hourly
service 7 days a week
replacing the Routes 28 and a
portion of Route E

December
13, 2009 ã

136 SW 147 Avenue to Dadeland
South station via Busway

Extend to serve INS Building
at SW 120 Street and SW 147
Avenue

June 14,
2009 ã

136 SW 147 Avenue to Dadeland
South station via Busway

Minor weekday schedule
adjustments to improve
schedule reliability

June 14,
2009 *

136
SW 147 Avenue to Douglas
Road station via SW 120/136
Streets and Old Cutler Road

Merge with Route 65 December
13, 2009 ã

137 Dolphin Mall to Cutler Bay via
SW 137 Avenue

Adjust midday headway from
30 to 45 minutes

June 14,
2009 ã

137 Dolphin Mall to Cutler Bay via
SW 137 Avenue

Extended to University Lakes
Trailer Park on weekends

June 14,
2009 *

150 (Airport
Flyer)

Miami International Airport to
Miami Beach via Earlington
Heights station, SR-112/I-195
and Collins Avenue

New express bus service from
Miami International Airport to
Miami Beach

December
13, 2009 *

183 (183
Street MAX)

Golden Glades Park/Ride Lot
to Central Miami via NW 7
Avenue

Discontinue Aventura Mall to
FIU Biscayne Bay Campus
segment

June 14,
2009 ã

183 Miami Lakes to Aventura Mall
via Miami Gardens Drive

New route from combined
Routes 83 and 183 MAX

December
13, 2009 ã

202 (Little
Haiti

Connection)

Edison/Little River to Miami
Design District via NE 2
Avenue

Adjust peak headway from 30
to 40 minutes

June 14,
2009 ã

202 (Little
Haiti

Connection)

Edison/Little River to Miami
Design District via NE 2
Avenue

Discontinue evening service
after 7pm

June 14,
2009 ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

202 (Little
Haiti

Connection)

Edison/Little River to Miami
Design District via NE 2
Avenue

Discontinue segment east of
Miami Avenue to the INS
building

December
13, 2009 ã

202 (Little
Haiti

Connection)

Edison/Little River to Miami
Design District via NE 2
Avenue

Adjust daily headway from 40
to 60 minutes

December
13, 2009 *

211
(Overtown
Circulator)

Overtown to downtown Miami Discontinue Saturday service December
13, 2009 *

212
(Sweetwater
Circulator)

Sweetwater Discontinue weekday peak
and weekend service

December
13, 2009 *

224 (Coral
Way MAX)

Douglas Road station to West
Miami-Dade via Coral Way

Discontinue route and merge
with Route 24

December
13, 2009 ã

238 (East-
West

Connection)

Earlington Heights station to
Dolphin Mall via Miami
International Airport, Blue
Lagoon, Airport West and
Miami International Mall

Extend alignment into Airport
Corporate Center

June 14,
2009 ã

238 (East-
West

Connection)

Earlington Heights station to
Dolphin Mall via Miami
International Airport, Blue
Lagoon, Airport West and
Miami International Mall

Adjust peak headway from 30
to 45 minutes

June 14,
2009 ã

238 (East-
West

Connection)

Earlington Heights station to
Dolphin Mall via Miami
International Airport, Blue
Lagoon, Airport West and
Miami International Mall

Discontinue select low
ridership trips

December
13, 2009 ã

240 (Bird
Road MAX)

Dadeland North station to West
Miami-Dade via Bird Road

Discontinue route and merge
with Route 40

December
13, 2009 *

243
(Seaport

Connection)

Downtown Miami to Port of
Miami

Adjust peak headway from 20
to 30 minutes

June 14,
2009 ã

243
(Seaport

Connection)

Downtown Miami to Port of
Miami

Discontinue Flagler Street and
Biscayne Boulevard alignment
and realign to serve Metrorail
via Historic Overtown/Lyric
Theatre station

June 14,
2009 ã

243
(Seaport

Connection)

Downtown Miami to Port of
Miami

Discontinue select low
ridership trips

December
13, 2009 *
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

246 (Night
Owl)

Downtown Miami, Civic Center,
Opa-locka and North Miami
Beach

Discontinue Miami Beach
segment from downtown
Miami to 163 Street Mall

June 14,
2009 ã

248 (Brickell
Key Shuttle)

Brickell Avenue to Brickell Key
Island

Adjust peak headway from 15
to 20 minutes

June 14,
2009 ã

249
(Coconut

Grove
Circulator)

Coconut Grove station to
Douglas Road station via SW
27 Avenue, Grand Avenue and
SW 37 Avenue

Discontinue Jefferson Street
segment

June 14,
2009 ã

249
(Coconut

Grove
Circulator)

Coconut Grove station to
Douglas Road station via SW
27 Avenue, Grand Avenue and
SW 37 Avenue

Adjust daily headway from 15
to 18 minutes

June 14,
2009 ã

249
(Coconut

Grove
Circulator)

Coconut Grove station to
Douglas Road station via SW
27 Avenue, Grand Avenue and
SW 37 Avenue

Discontinue weekday last
round trip, and Saturday first
round trip

June 14,
2009 ã

252 (Coral
Reef MAX)

Dadeland South station to
Country Walk via Coral Reef
Drive

Adjust midday headway from
30 to 60 minutes

June 14,
2009 ã

254
(Brownsville
Circulator)

Brownsville to Caleb Center via
Brownsville station

Discontinue last trip from
Caleb Center

June 14,
2009 ã

267 (267
MAX)

Golf Club of Miami to
Okeechobee station via Ludlam
Road/West 12 Avenue

Adjust peak headway from 20
to 30 minutes

June 14,
2009 ã

267 (267
MAX)

Golf Club of Miami to
Okeechobee station via Ludlam
Road/West 12 Avenue

Discontinue route and merge
into Route 73

December
13, 2009 ã

272 (Sunset
KAT)

Kendall to Dadeland North
station via Sunset Drive

Adjust peak headway from 9 to
10 minutes

June 14,
2009 ã

272 (Sunset
KAT)

Kendall to Dadeland North
station via Sunset Drive

Adjust peak headway to 12
minutes after 7:30am and to
15 minutes after 8:15am

December
13, 2009 *

277 (7
Avenue
MAX)

Golden Glades to CBD via NW
7 Avenue

Discontinue select low
ridership trips

December
13, 2009 ã

282
(Hialeah
Gardens

Connection)

Miami Lakes to Hialeah
Gardens to Palmetto Metrorail
station via NW 82 and NW 87
Avenues

Minor schedule adjustments to
improve schedule reliability

June 14,
2009 ã
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY  to  DECEMBER 2009

Route Description Improvement / Adjustment Start Date 2009 TDP
Consistency

ã Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

282
(Hialeah
Gardens

Connection)

Miami Lakes to Hialeah
Gardens to Palmetto Metrorail
station via NW 82 and NW 87
Avenues

Discontinue route and merge
with Route 54

December
13, 2009 ã

286 (North
Pointe

Circulator)

Miami Lakes and Palm Springs
North

New route operating during the
weekdays only every 24
minutes during the peak and
48 minutes during the middays

December
13, 2009 *

287 (Saga
Bay MAX)

CHI Health Center to Dadeland
South station via Saga Bay,
SW 87 Avenue and Busway

Discontinue select low
ridership trips

December
13, 2009 ã

288
(Kendall

KAT)

Kendall to Dadeland North
station via Kendall Drive

Discontinue select low
ridership trips

December
13, 2009 ã

344 Homestead and Florida City Adjust peak headway from 30
to 60 minutes

June 14,
2009 ã

344 Homestead and Florida City Discontinue select low
ridership trips

December
13, 2009 *

Source: Miami-Dade Transit, 2010
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6.0 FY 2010 Committed Transit Improvements

This section presents transit improvement projects that are committed for the MDT transit
system for the next year or FY 2010.  The committed transit improvement initiatives are
provided for capital, service, and infrastructure.

6.1 Capital Improvement Plan – Committed Transit Improvement
Initiatives

On an annual basis MDT prepares a proposed capital budget (FY 2009 – 2010) and multi-year
Capital Plan that outlays specific projects related to the expansion and improvement of MDT
existing services.  Table 6-1 presents the proposed capital budget for the next fiscal year.

Please note that the following capital improvement table will be updated once MDT finalizes the
proposed capital budget for FY 2010 – 2011.

6.1.1 Orange Line Phase 1 MIC-Earlington Heights Connector

The 2.4-mile Miami Intermodal Center (MIC)/Earlington Heights proposed extension is set to
extend from the MIC to the existing Earlington Heights Metrorail station.  Included in the project
is a new Metrorail station located at the MIC to serve as a multimodal transfer hub for Metrobus,
Metrorail, Tri-Rail, future expansion of Amtrak, rental car facilities, and other chartered services
such as intercity bus line.  Connection to Miami International Airport (MIA) will be made possible
from the MIC with the MIC-MIA Connector-People Mover Project.

This project is under construction and anticipated to open for service in May 2012.  The total
estimated project cost is $526.5 million.

6.1.2 Orange Line Phase 2 and Phase 3 (North Corridor and East-West Corridor)

Miami-Dade Transit continues to pursue incremental and affordable transit improvements along
the North and East/West Corridors until heavy rail funding options are identified.  Until then, the
County is moving forward with incremental transit improvements along these corridors; with the
NW 27th Avenue Rapid Bus, and the SR 836 Express Bus.  These projects will serve the
purpose while continuing to build the ridership for a future Bus Rapid Transit and possibly heavy
rail project for the corridors in the far future.

As part of the MPO’s Near Term Improvements Study, MDT is participating with various other
county and state representatives in studying the proposed “Enhanced Bus Service” projects as
incremental improvements to both corridors. For the North Corridor, a 27th Avenue Enhanced
Bus Service project is being planned also identifying park/ride locations on NW 27th Avenue at
the county line and Miami-Dade College’s North Campus. On the East-West Corridor,
Enhanced Bus Service is proposed along West Flagler Street in addition to Express Bus
Service along SR-836 (Dolphin Expressway) linking west Miami-Dade to the MIC and
Downtown Miami.  Park/Ride facilities are also being considered for the East-West Corridor.
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Table 6-1:  MDT FY 2009 – 2010 Proposed Capital Budget ($000’s)

Source:  Miami-Dade Transit, F-5 Report, 2010

FY 09-10 FY 10-11 YOE Total

PROPOSED CORRIDOR PROJECTS & RELATED PROJECTS:

194,087$ 149,824$ 343,911$

11,184$ 8,710$ 19,894$

734$ 14,734$ 15,468$

3,815$ 2,970$ 6,785$

Subtotal 209,820$ 176,238$ 386,058$

VEHICLE PROCUREMENT & RELATED PROJECTS:

100$ 3,545$ 3,645$

19,599$ 25,969$ 45,568$

188$ 6,594$ 6,782$

Palmetto Station Traction Power Sub-Station 847$ 13,299$ 14,146$

Mover 17 Phase 2 Vehicle Replacement 10,613$ 12,159$ 22,772$

15,734$ 15,734$

435$ 435$

2,600$ 4,740$ 7,340$

7,080$ 7,080$

Subtotal 33,947$ 89,555$ 123,502$

FARE COLLECTION 11,287$ 1,805$ 13,092$

Subtotal 11,287$ 1,805$ 13,092$

MDT Bus Tracker System & Computer Aided
Dispatch/Automatic Vehicle Locator Replacement

Bus Acquisition

Orange Line Phase 1: MIC-EHT Connector (FDOT
MIC Components - West Concourse, Vestibule, & Bus
Plaza Rway)

Lehman Yard Rehabilitation & Expansion Phase 1 (5
storage and 2 MOW tracks)

Rail New Vehicle Procurement (136 cars)

Existing Metrorail Station (Phase 1) - Graphics &
Signage Upgrade

Metrorail Central Control Upgrade

Mainline Turnout Replacement (T&G ARRA)

Infrastructure Renewal Plan (IRP)

Lehman Center Test Track

Orange Line Phase 1, MIC-EHT Connector Project

Project Name
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Table 6-1:  MDT FY 2009 – 2010 Proposed Capital Budget ($000’s)(continued)

Source:  Miami-Dade Transit, F-5 Report, 2010

FY 09-10 FY 10-11 YOE Total

OTHER PROJECTS:

6,414$ 7,413$ 13,827$

49,077$ -$ 49,077$

109,196$ -$ 109,196$

-$ 1,400$ 1,400$

3,490$ 5,939$ 9,429$

201$ 1,779$ 1,980$

5,322$ 2,891$ 8,213$

11,025$ 11,521$ 22,546$

-$ 441$ 441$

1,714$ 1,714$

2,797$ 2,797$

240$ 240$

240$ 240$

519$ 519$

82,705$ 82,705$

2,320$ 2,320$

908$ 908$

4,655$ 4,655$

1,230$ 1,230$

10,577$ 10,577$

4,379$ 4,379$

1,775$ 1,775$

1,028$ 4,759$ 5,787$

-$ -$ -$

Transit Operating System Replacement Project 1,028$ 4,754$ 5,782$

Sub Total 723,689$ 154,956$ 878,645$

Total 978,743$ 422,554$ 1,401,297$

Metrorail WIFI Implementation

Project Name

Northeast Passenger Activity Center

Park and Ride Facility at Kendall Drive and SW 127
Avenue

Track & Guideway Rehabilitation Subset

Existing Metrorail Stations Repair to Stair Railings
(Part 1)

Dadeland South Parking Lot Expansion

Park and Ride Facility at NW 168 St. and Busway

Park and Ride Facility at SW 344 Street and Busway

Capitalization of Preventative Maintenance

Kendall Enhanced Bus Service

Metrorail Bike Path (M-Path)

Metromover Station Canopies and Escalator
Replacement

Metromover Bicentennial Park Station Refurbishment

ARRA Municipalities

Park and Ride Facility at Quail Roost Drive

Security and Safety Equipment

Metromover Tools & Equipment

Bus and Bus Facilities

Facility and Equipment Rehabilitation

Bus Tools and Equipment

Passenger Amenities and Transit Enhancements

AMAG \ Proximity Access Control

NW 7th Avenue Transit Village

Busway ADA Improvements



T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 1  -  2 0 2 0
6-4

Annual Update
6.0 - FY 2010 Committed Transit Improvements

6.2 Bus Service Improvements and Adjustments – Committed (2010)

In an effort to continually match service capacity with ridership demand MDT routinely revises
the existing bus route network to better meet the transportation needs of Miami-Dade County.
These revisions seek to improve the operational efficiency of the overall transit system.  A listing
of the committed bus service improvements and adjustments planned to occur between January
and December 2010 is presented in Table 6-2.  Route improvements are assigned letters in the
last column to describe the type of improvement made: Adjustments (A), Improvements, and
Reductions (R).

Table 6-2:  2010 Committed Bus Service Improvement Adjustments

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT TYPE

A Miami Beach to Omni Terminal via
Venetian Causeway

Realign in the Omni area and realign
from Dade Boulevard to Alton Road

via 17th Street
A

E Diplomat Mall to Golden Glades via 163
Street Mall and Aventura Mall

Adjust weekend headway from 60 to
50 minutes.

I

E Diplomat Mall to Golden Glades via 163
Street Mall and Aventura Mall

Add a short trip at midnight seven
days a week from Yacht Club Way to

Aventura Mall
I

G
Opa-locka to Surfside via NW 22

Avenue, NW 125 Street and Broad
Causeway

Adjust running times to improve
schedule reliability and modify evening

headways after 8pm
I

H North Miami Beach to Miami Beach via
NE 163 Street and Collins Avenue

Adjust southbound running times to
improve schedule reliability and modify

evening headways after 8pm
A

J Miami International Airport to Miami
Beach via 36 Street

Extend the eastbound loop to 44th
Street via Collins Avenue and Indian
Creek Drive before reaching recovery

zone at Indian Creek and 40th

I

M
Civic Center to Miami Beach via Omni

Terminal, MacArthur Causeway and Mt.
Sinai Hospital

Revise the west end turnaround and
recovery zone to NW 21 Street

A

S Aventura Mall to CBD via Miami Beach

Adjust first weekday southbound trip to
arrive at CBD earlier to provide better

connections with first westbound
Route 24 trip

A

1 South Miami Heights, Perrine, West
Goulds and Cutler Bay

Discontinue first roundtrip on
weekdays

R

7
Dolphin Mall to downtown Miami via

Miami International Mall, Fontainebleau,
NW 7 Street and Little Havana

Discontinue last westbound trip on
weekdays

R

8
FIU University Park Campus to CBD via

Westchester, SW 8 Street and Little
Havana

Move short turn layover from 57th
Avenue to 67th Avenue

I

12
Northside station to Mercy Hospital via
Liberty City, Allapattah, Civic Center,

Little Havana and Coconut Grove
Discontinue the 5am southbound trip

on weekdays
R
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Table 6-2:  2010 Committed Bus Service Improvement Adjustments (Continued)

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT TYPE

17 Norwood to Vizcaya Metrorail station via
17th Avenue

Discontinue the 12:30am northbound
trip on weekdays

R

19 163 Street Mall to MDC North Campus
via 119 Street and West Dixie Highway

Improve peak headway from 30 to 24
minutes, adjust running times and
improve recovery at MDC North

Campus

I

31 (Busway
Local)

Cutler Bay to Dadeland South station via
the Busway Add two AM northbound trips

I

32 Carol City to Omni via Opa-locka,
Northside, Liberty City and Civic Center

Adjust weekday running times to
improve schedule reliability

I

33 Hialeah Gardens to Miami Shores via
103rd Street (49 St) and 95th Street

Discontinue the last round trip on
weekdays

R

34 (Busway
Flyer)

Dadeland South station to Florida City
via Busway

Adjust weekday AM northbound
running times to improve schedule

reliability
A

36
Dolphin Mall to Biscayne Boulevard via

Koger Office Park, Miami Springs and 36
Street

Adjust schedule to provide a more
even split with the Route J on NW 36

Street where schedules overlap
A

37 Hialeah to South Miami station via Palm
Avenue and Douglas Road

Discontinue the last northbound trip on
weekdays

R

38 (Busway
MAX)

Dadeland South station to Florida City
via Busway

Adjust weekday AM northbound
running times to improve schedule

reliability
A

40 West Miami-Dade to Douglas Road
station via Bird Road

Adjust the early morning peak
headway from 15 to 20 minutes

R

42 Opa-locka to Douglas Road station via
LeJeune Road and Miami Springs

Discontinue the first weekday round
trip from Miami Springs

R

46 (Liberty
City

Connection)

Caleb Center to NW 7 Avenue/NW 62
Street via NW 46 Street, NW 54 Street

and NW 10 Avenue
Discontinue the first round trip on

weekdays
R

51 (Flagler
MAX)

CBD to West Miami Dade via West
Flagler Street

Move EOL recovery area to SW 8th

Street/SW 132nd Avenue
A

54 Miami Lakes to Liberty City via 54th
Street

Adjust the Sunday headway from 30 to
40 minutes

R

59
Golden Glades to Aventura

Adjust weekday running times to
improve schedule reliability

A

71 Dolphin Mall to MDC Kendall Campus
via 107 Avenue and Sweetwater

Restore weekday midday service to
SW 107 Street

I

71 Dolphin Mall to MDC Kendall Campus
via 107 Avenue and Sweetwater

Adjust midday headway from 60 to 65
minutes

R

75
Miami Lakes Tech to FIU Biscayne Bay
Campus via 175 Street, Norwood and

NE 163/167 Street
Adjust weekday running times to

improve schedule reliability
A

88 Dadeland North station to Kendall via
Kendall Drive

Adjust peak headway from 15 to 20
minutes

R
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Table 6-2:  2010 Committed Bus Service Improvement Adjustments (Continued)

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT TYPE

93
(Biscayne

MAX)

Aventura Mall to CBD via Biscayne
Boulevard Adjust weekday running times to

improve schedule reliability
A

95 Express Downtown Miami, Golden Glades, Civic
Center

Add a 4 PM trip from Civic Center to
Golden Glades

I

99
Miami Lakes to Aventura Mall via Carol
City, California Club and North Miami

Beach
Extend weekday peak short turn trips

to NW 68 Avenue
I

104 Dadeland North station to Kendall via
SW 104 Street

Adjust weekday midday running times
to improve schedule reliability

A

115 (Mid-
North
Beach

Connection)

Miami Beach Extend to Lincoln Road for both
directions I

115 (Mid-
North
Beach

Connection)

Miami Beach Adjust weekday headway from 40 to
45 minutes R

115 (Mid-
North
Beach

Connection)

Miami Beach Discontinue the last eastbound trip on
weekdays R

120 (Beach
MAX)

Aventura to CBD via Miami Beach and
Omni Terminal

Extend cut-in and cutout trips to and
from Aventura Mall to provide more

capacity during rush hours in the
Haulover to Aventura segment of

Collins Avenue

I

120 (Beach
MAX)

Aventura to CBD via Miami Beach and
Omni Terminal

Adjust schedule so that there are no
layovers at Haulover Park after 7pm A

120 (Beach
MAX)

Aventura to CBD via Miami Beach and
Omni Terminal

Discontinue the 5:30am northbound
trip on weekdays, the 6:15am

northbound trip on Saturday and
extend the previous northbound trip to

Aventura Mall

R

123 (South
Beach
Local)

Miami Beach

Revise the alignment to and from Belle
Isle, extend in Collins Park to Collins

Avenue and realign to Alton Road
between 6th Street to 9th Street

I

123 (South
Beach
Local) Miami Beach

Adjust peak headway from 12 to 13
minutes

R

135 Miami Lakes to FIU Biscayne Bay
Campus via 135 Street, Opa-locka

Discontinue the 5:23am eastbound trip
on weekdays

R
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Table 6-2:  2010 Committed Bus Service Improvement Adjustments (Continued)

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT TYPE

136
SW 147 Avenue to Douglas Road station

via SW 120th/136th Street and Old
Cutler Road

Adjust weekday running times to
improve schedule reliability

A

137 (West
Dade

Connection)

Dolphin Mall to Cutler Bay via SW 137
Avenue

Improve Sunday running time to
improve schedule reliability and adjust
Sunday afternoon headway from 40 to

45 minutes

R

150 (Airport
Flyer)

Miami International Airport to Miami
Beach via Earlington Heights station,

SR-112/I-195 and Collins Avenue

Add an afternoon trip to improve
weekday afternoon running times and

improved recovery
I

150 (Airport
Flyer)

Miami International Airport to Miami
Beach via Earlington Heights station,

SR-112/I-195 and Collins Avenue
Move recovery zone to Washington

Avenue and Lincoln Road
A

183 Miami Lakes to Aventura Mall via Miami
Gardens Drive

Extend to later evening cut-out trips
from NW 57 Avenue to NW 87 Avenue
and two later evening eastbound trips

to NE 183 Street instead of
deadheading

A

195 (I-95
Dade/Broward

Express)

Express Route from Downtown Miami to
Broward Boulevard and Sheridan Street

via I-95

Fifteen minute peak headway service.
One hundred percent funded by

FDOT.
202 (Little

Haiti
Circulator)

Edison/Little River to Miami Design
District via NE 2 Avenue

Adjust running time to increase the
recovery on the south end of the route

A

204 (Killian
KAT)

Hammocks to Dadeland North station via
Killian Drive

Discontinue two AM and two PM low
ridership trips in both directions

R

249 (Coconut
Grove

Circulator)

Coconut Grove station to Douglas Road
station via SW 27 Avenue, Grand

Avenue and SW 37 Avenue

Discontinue two early AM weekday
trips and one early AM weekend round

trip
R

252 (Coral
Reef MAX)

Dadeland South station to Country Walk
via Coral Reef Drive

Begin first weekday eastbound trip
from SW 162 Avenue instead of SW

152 Avenue
I

272 (Sunset
KAT)

Kendall to Dadeland North station via
Sunset Drive

Discontinue two PM low ridership
weekday round trips

R

277 (7
Avenue MAX) Golden Glades to CBD via NW 7 Avenue

Add two later morning southbound
trips and one evening southbound trip
to alleviate overcrowding on the Route

77

I

286 (North
Pointe

Circulator)
Miami Lakes and Palm Springs North

Discontinue the 8:24am trip.
R

288 (Kendall
KAT)

Kendall to Dadeland North station via
Kendall Drive

See the new Kendall Enhanced Bus
Route.

R
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Table 6-2:  2010 Committed Bus Service Improvement Adjustments (Continued)

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT TYPE

Kendall
Enhanced

Bus

Kendall to Dadeland North station via
Kendall Drive

Replace the Kendall KAT with this new
service which will double the amount
of service currently provided. Service
will be operated from two branches

during extended peak periods, by 60
ft. articulated hybrid buses and will

provide enhanced technology services
for passengers

I

Source: Miami-Dade Transit, 2010

Notes: Abbreviations for Type column: A=Adjustment, I=Improvement, R=Reduction

6.3 Infrastructure Renewal Program – Committed Projects

The following section lists those committed projects that are proposed to be implemented during
the FY 2009 – 2010 timeframe.  These project commitments are based on an Infrastructure
Renewal Program (IRP) evaluation and prioritization process as performed by MDT.  The IRP
process results in the identification, evaluation, prioritization, and programming of capital
improvement projects.  Project commitments are based on the Infrastructure Renewal Program
(IRP) evaluation and prioritization process.  Table 6-3 presents a listing of the committed
projects that are proposed for implementation during the FY 2010-2012 time period as provided
by MDT.

Please note that at the time the TDP Annual Update was being prepared MDT had not finalized
the IRP evaluation and prioritization process results for FY 2010 – 2012.  Once these results are
final the following table will be updated.
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Classification Project Name
Estimate Total
Project Cost

FY 09-10

Total Project
Amount

Total funding
Allocated

Type of
Grant

2010 2011

Safety &
Security

Parking Garages
- Fire

Suppression
 $           975,000  $           975,000

$1,249.820
earmarked

FY'10

5309
formula

 $       975,000  $                -

Maintenance
Facilities

40 Year Building
Re-Certification
3311 NW 31 St.

 $           159,923  $           228,558
$210,000

earmarked
FY'10

5309
Formula

 $       159,923  $                -

Maintenance
Facilities

Coral Way
Garage

Hurricane Panels
100,000$ 100,000$

$100,000
earmarked

FY'10

5309
Formula

-$ -$

Systems
Bus Garages

Plumbing

$300,000
earmarked

FY'10

5309
Formula

 $       300,000  $                -

Passenger
Facilities

Concrete
Repairs at Omni

Bus Terminal
 $           198,786  $           809,047

$810,000
earmarked

FY '10

5309
Formula

 $       198,786  $        610,261

Maintenance
Facilities

Metrobus: A/C
Replacement,

and A/C &
Chiller Unit

 $           293,100  $         1,590,410
$300,000

earmarked
FY'10

5309
Formula

 $       245,700  $        178,450

Maintenance
Facilities

Bus Garages:
Roofs

 $           297,320  $         2,879,193
$300,000

earmarked
FY'10

5309
Formula

 $       297,320  $                -

Passenger
Facilities

Concrete
Repairs and

Asphalt repaving
at Hialeah

 $           286,125  $           286,125
$330,000

earmarked
FY'10

5309
Formula  $       286,125  $                -

Maintenance
Facilities

Secondary
Guide Rails for
Bus Washes

 $             90,000  $             90,000
$90,000

earmarked
FY' 10

5309
Formula

 $         90,000  $                -

Maintenance
Facilities

Replace air
compressors at
all bus locations

 $           380,546  $         1,170,180
$400,000

earmarked
FY' 10

5309
Formula

 $       380,456  $        417,459

Systems
Tools and
Equipment

 $           298,000
$298,000

FY '10

5309
Fixed

Guideway
 $       298,000  $                -

3,231,310$ 1,206,170$TOTALS:

Table 6-3:  FY 2010 – 2011 Prioritized New IRP Projects for Budget Approval
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7.0 Ten Year Implementation Program

A ten year implementation plan for FY 2011 – 2020 has been prepared for the TDP Annual
Update to include a new tenth year or FY 2020 as presented.

7.1 Capital Improvement Plan

Annually MDT prepares a proposed capital budget and a multi-year Capital Plan as previously
mentioned.  Funded Metrorail and Metrobus projects identified within the Capital Plan are
expected to be implemented within the ten year planning period.  The Capital Improvement Plan
for FY 2011-2020 is presented in Table 7-1.

Please note that the YOE totals in this table are based upon the total project cost which include
annual dollar amounts previously expended prior to FY 2010 - 2011.  Furthermore, the
escalation applied is specific to each project as related to project conditions and contractual
agreements.  Each selected project corresponds to a committed funding source and is
consistent with the Miami-Dade MPO’s FY 2010 – 2014 Transportation Improvement Program
(TIP).

Funded projects are expected to be implemented within the next ten years for the Metrorail and
Metrobus system.  There are no planned service extensions or expansion of the existing
Metromover system under consideration at this time or within the planning horizon of this TDP
Annual Update.

At the time the TDP Annual Update was being prepared the proposed FY 2010 – 2011 capital
budget and multi-year capital plan were being finalized by MDT.  Once MDT determines the
budget and capital plan to be final this section will be updated to reflect the most current
information.

7.2 2020 Recommended Service Plan

The MDT Recommended Service Plan (RSP) serves as the needs plan for the MDT system.
The 2020 RSP has been developed for the FY 2011-2020 TDP Annual Update and has been
updated from the previous RSP as presented in last year’s FY 2010 – 2019 TDP Major Update.
Any future project recommended in this section for implementation is contingent upon Miami-
Dade County receiving the appropriate federal, state and local funding for its implementation.

Some of the improvements and adjustments reflected in the 2020 RSP are identified under the
PTP one-half percent sales surtax approved by voters on November 5, 2002.  Most of the
improvements listed in the RSP beyond 2011 were not included in the original PTP
improvements list, but may be funded with future PTP surtax funds.  These improvements were
deemed to be the most pressing or requested by the community after the original PTP list was
completed.  This section addresses the four modes of transit as operated by MDT to include
Metrobus, Metrorail, Metromover and Special Transportation Services.

7.2.1 Recommended Service Plan – Existing Metrobus Routes

MDT is committed to provide the level of transit service that will provide efficient services to
passengers throughout the Miami-Dade County service area.  This provision of service is
continuously considered while MDT seeks to properly address critical issues of generating
revenue, managing operational budgets, and prioritizing capital expansion programs.
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Table 7-1:  MDT FY 2010 – 2011 Proposed Capital Budget and Multi-Year Capital Plan ($000’s)

Source: Miami-Dade Transit, F-5 Report, 2010

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY18-19 FY 19-20 FY 20-21 YOE Total

PROPOSED CORRIDOR PROJECTS & RELATED PROJECTS:

$149,824 $29,815 $29,815 209,454$

$8,710 $8,213 $0 16,923$

$14,734 $12,171 $1,185 28,090$

$2,970 $715 3,685$

Subtotal 176,238$ 50,914$ 31,000$ -$ -$ -$ -$ -$ -$ -$ -$ 258,152$

VEHICLE PROCUREMENT & RELATED PROJECTS:

3,545$ 5,068$ 8,613$

25,969$ 28,878$ 48,420$ 108,685$ 121,731$ 31,260$ 364,943$

6,594$ 9,241$ 15,835$

Palmetto Station Traction Power Sub-Station 13,299$ 2,453$ 15,752$

Mover 17 Phase 2 Vehicle Replacement 12,159$ 620$ 12,779$

15,734$ 12,462$ 27,534$ 21,589$ 16,589$ 93,908$

435$ 435$

4,740$ 9,770$ 14,510$

7,080$ 7,500$ 7,500$ 12,500$ 12,500$ 12,500$ 59,580$

Subtotal 89,555$ 75,992$ 83,454$ 142,774$ 150,820$ 43,760$ -$ -$ -$ -$ -$ 586,355$

FARE COLLECTION 1,805$ 1,805$

Subtotal 1,805$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,805$

MDT Bus Tracker System & Computer Aided
Dispatch/Automatic Vehicle Locator Replacement

Project Name

Orange Line Phase 1, MIC-EHT Connector Project

Orange Line Phase 1: MIC-EHT Connector (FDOT MIC
Components - West Concourse, Vestibule, & Bus Plaza
Rway)

Metrorail Central Control Upgrade

Existing Metrorail Station (Phase 1) - Graphics & Signage
Upgrade

Lehman Yard Rehabilitation & Expansion Phase 1 (5
storage and 2 MOW tracks)

Rail New Vehicle Procurement (136 cars)

Lehman Center Test Track

Bus Acquisition

Infrastructure Renewal Plan (IRP)

Mainline Turnout Replacement (T&G ARRA)
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Table 7-1:  MDT FY 2010 – 2011 Proposed Capital Budget and Multi-Year Capital Plan ($000’s)(continued)

Source: Miami-Dade Transit, F-5 Report, 2010

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY18-19 FY 19-20 FY 20-21 YOE Total

OTHER PROJECTS:

7,413$ 7,243$ 6,377$ 5,503$ 3,589$ 30,125$

1,400$ 1,400$

5,939$ 452$ 6,391$

1,779$ 608$ 2,387$

2,891$ 1,097$ 235$ 4,223$

11,521$ 11,982$ 16,827$ 40,330$

441$ 463$ 486$ 510$ 536$ 563$ 2,999$

252$ 265$ 278$ 292$ 307$ 1,394$

1,714$ 2,079$ 3,793$

2,797$ 2,797$

240$ 252$ 265$ 278$ 292$ 307$ 1,634$

240$ 252$ 265$ 278$ 292$ 307$ 1,634$

519$ 545$ 572$ 601$ 631$ 662$ 3,530$

82,705$ 84,061$ 89,625$ 93,163$ 98,733$ 103,021$ 551,308$

2,320$ 2,320$

908$ 292$ 1,200$

4,655$ 2,007$ 6,662$

1,230$ 971$ 2,201$

10,577$ 2,288$ 12,865$

4,379$ 4,379$

1,775$ 544$ 571$ 600$ 630$ 661$ 4,781$

2,373$ 1,574$ 1,050$ 920$ 5,917$

Transit Operating System Replacement Project 4,754$ 413$ 5,167$

Sub Total 150,197$ 115,801$ 117,861$ 102,785$ 106,045$ 106,748$ -$ -$ -$ -$ -$ 699,437$

Total 417,795$ 242,707$ 232,315$ 245,559$ 256,865$ 150,508$ -$ -$ -$ -$ -$ 1,545,749$

Metrorail WIFI Implementation

Project Name

Track & Guideway Rehabilitation Subset

Park and Ride Facility at NW 168 St. and Busway

Park and Ride Facility at SW 344 Street and Busway

Park and Ride Facility at Kendall Drive and SW 127 Ave

NW 7th Avenue Transit Village

AMAG \ Proximity Access Control

Metrorail & Metromover Tools & Equipment

Northeast Passenger Activity Center

Bus Tools and Equipment

ARRA Municipalities

Park and Ride Facility at Quail Roost Drive

Security and Safety Equipment

Passenger Amenities and Transit Enhancements

Metrorail Bike Path (M-Path)

Metromover Bicentennial Park Station Refurbishment

Capitalization of Preventative Maintenance

Kendall Enhanced Bus Service

Metromover Station Canopies and Escalator Replacement

Busway ADA Improvements

ADA Improvements and Equipment

Bus and Bus Facilities

Facility and Equipment Rehabilitation
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Since the TDP Annual Update comprises part of MDT’s operational foundation for the future, it
is imperative that the importance of “rightsizing” the RSP cannot be over emphasized.
Therefore, the following details the both improvements and adjustments to achieve MDT’s long
term objectives.

Service route improvements and adjustments needs outlined in the RSP are proposed for
implementation throughout the ten year planning horizon of FY 2011-FY 2020.  The following
Table 7-2 provides a summary description of all bus service improvements, impact of additional
buses on the peak vehicle requirements (PVR), annual operating need per improvement, and
programming of transit improvements by fiscal years; and corresponding funding needs by fiscal
year.  The estimated total need for improvements to existing transit routes over this ten planning
horizon is $81.5 million (Table 7-2).

7.2.1.1 Transit Hubs and Feeder Routes for Existing Routes

The 2020 RSP improvements to the existing transit routes also include the development of a
regional transit hub system.  The current bus system generally operates on a modified grid
pattern to provide feeder services to Metrorail and Metromover stations.  Under the modified
grid, bus routes will continue to serve their respective corridors and Metrorail stations, but will
also provide connections to various routes within the general service area at a single location or
transit hub.

Nine transit hubs are proposed throughout Miami-Dade County.  Passenger amenities will be
provided at these locations such as the ability for transit riders to purchases transit passes,
obtain transit schedule information, benches, shelters with weather protection etc.  Some of
these proposed transit hubs already serve these functions (i.e., Dadeland stations) while other
hubs continue to remain in the conceptual planning phase.  In addition, the 7th Avenue Transit
Village (at 62nd Street) and the Homestead terminals were added as proposed transit hub
locations following the submittal of the 2009 MDT TDP Major Update.  The Northeast
Passenger Activities Center (NEPAC) and the Homestead (Busway/SW 344th Street) transit
hubs have the highest number of proposed routes, with twelve and five routes planned
respectively.

Table 7-3 provides a list of the transit hubs with corresponding route connections planned to
serve them.  These hubs are also illustrated in Figure 7-1.  In addition to those listed in this table
there are many other areas that serve as transit hubs, for example, Golden Glades, Aventura
Mall, Douglas Road Metrorail station and other Metrorail stations, and the Omni.  In addition, the
City of Miami Beach has funding for a transit hub at 72nd Street and Collins/Harding Avenue.
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Table 7-2:  Recommended Service Plan Summary for Existing Transit Bus Routes (2020)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

A No planned improvements.

B No planned improvements.

C No planned improvements.

E No planned improvements.

G No planned improvements.

H No planned improvements.

J Extend to 72 Street.

L No planned improvements.

M No planned improvements.

S

Improve headways. Monday-
Saturday from 12 to 10
minutes and Sundays from 15
to 10 minutes.

$1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4

1
Extend Route to Dadeland
South Metrorail Station

$500,000 3 $500,000 3 $500,000 3 $500,000 3 $500,000 3 $500,000 3

2
Realign northern terminus to
future Golden Glades
Intermodal Terminal.

$0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0

3 No planned improvements.

6
Extend route to serve the
Miami Intermodal Center.

$221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0

7
New branch (7M) from MIC to
Culmer Metrorail station,
serving the Marlins Ballpark.

$850,000 6 $850,000 6 $850,000 6 $850,000 6 $850,000 6 $850,000 6 $850,000 6 $850,000 6 $850,000 6

8 No planned improvements.

9 No planned improvements.

10 No planned improvements.

11 No planned improvements.

20162014 2015
Route

2011
Change Description

2018 20202013 20192012 2017
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