
REPORT DATE:  
APRIL 23, 2008

QUARTERLY PROGRESS REPORT 
BUSWAY EXTENSION TO FLORIDA CITY - SEGMENT II

CONSTRUCTION CONTRACT NO: TR05-BWX-2R

BUSWAY Project Completion Status:  99%

Item Description Amount
Work In 

Progress
Amount 

Complete
Percentage 
Complete

1.0 Mobilization (Lump Sum) 100%

2.0 Maintenance of Traffic (Each Day) (B)  100%

3.0 Clear & Grub (Lump Sum) 100%

4.0 Silt Fence (Meters) 12000 10046 84%

5.0 Drainage (Percent Complete) 101%

5.1 Drainage Structures (Each) 421 0 421 100%

5.2 Exfiltration Trenches (Meters) 6425 0 6483 101%

5.3 Drainage Swales (Meters) 17400 0 17400 100%

5.4 Drainage Pipe (Meters) 6740 0 6985 104%

6.0 Roadway (Percent Complete) 100%

6.1 Sub-Base (Sq. Meters) 185603 0 185603 100%

6.2 Base (Sq. Meters) (Excludes Bike Path) 174339 0 174339 100%

6.3 Asphalt Pavement (Metric Tons) (c) 39545 0 39545 100%

6.4 Curb & Gutter (Meters) 12461 0 12461 100%

6.5 Sidewalk (Sq. Meters) 4999 0 4999 100%

6.6 Signing & Pavement Markings (Percent Complete) 100%

7.0 Street Lighting (Percent Complete) 100%

7.1 Underground conduit (Meters) 6780 0 6780 100%

7.2 Pull Boxes (Each) 161 0 161 100%

7.3 Light Pole w/ Base (Each) 103 0 104 101%

8.0 Signalization (Percent Complete) 100%

9.0 Bike Path (Meters) 11600 0 11856 102%

10.0 Bridges 2 100%

10.1 Canal Excavation & Existing RR Bridge Demolition 100%

10.2 Precast Piles Driven (Each) 48 0 48 100%

10.3 Piers (Each) 8 1 7 100%

10.4 Bridge Deck (Square Meters) 627.84 0 627.84 100%

10.5 Bridge Barrier Wall (Meters) 144 0 144 100%

11.0 Bus Shelters (Each) 19 0 19 100%

12.0 Landscaping (Lump Sum) 100%

13.0 Fencing (Meters) 18340 0 18340 100%

14.0 Sodding (Square Meters) 26576 100 26408 100%

13.0 Project Completion Status 99%

NOTES:  
a CFER received N.T.P. - 10/17/05     Original Contract Completion Date - 7/18/07
b Busway Mainline completion - 10/31/07  Granted 178 day extended Contract Completion Date - 1/13/08
c Estimated 20% asphalt overrun due to overbuild sections


